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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

AT PDE-P

FAALFI-P

FSS-P

ARTCC-P

ATCT-P

AF NON-SYS

PC&B

PC&B R,E,&D

AT Spt

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/97

12/30/94

12/30/94

12/30/94

12/30/94

12/30/94

12/30/94

12/30/94

12/30/94

12/30/97

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/20

01/01/21

12/30/21

12/30/21

12/30/21

12/30/21

12/30/21

12/30/21

12/30/21

12/30/20

12/30/21

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

3563

1729

1023

3563

1729

1023

3563

1729

1023

3563

1729

1023

3563

1729

1023

3563

1729

1023

3563

1729

1023

3563

1729

1023

3563

1729

1023

3563

1729

1023

3563

1729

1023

3563

1729

1023

3563

1729

1023

3563

1729

1023

3563

1729

1023

3563

1729

1023

3563

1729

1023

72

146

147

148

149

150

636

655

684

FAA OPS

FAA OPS

FAA OPS

10/01/95

10/01/95

10/01/95

09/30/21

09/30/21

09/30/21

AT PDE-P

FAAAC-P

AF NON-SYS-P

316

314

310

1785

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

FAAHQ-P

RIU

GNI

NAS Routers

01/01/94

07/31/08

07/31/08

01/01/05

12/30/94

12/29/23

01/31/23

12/31/10

01/01/21

12/29/28

12/29/28

12/31/10

12/30/21

12/30/30

12/30/30

12/31/15

Qty:

Qty:

Qty:

Qty:

11323 11501 11619 11730 11730 11730 11730 11730 11730 11730

1000

20

11730

2000

40

11730

3000

60

11730

3600

144

11730

4350

269

11730

5100

394

11730

5850

519

11730

6600

644

145

2027

2029

2126

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/96

10/01/99

10/01/03

10/01/09

10/01/99

10/01/03

10/01/09

09/30/21

09/30/09

09/30/16

09/30/15

09/30/09

09/30/16

09/30/15

FAA HQ Pers

NEXCOM Segment 1b

NEXCOM Segment 2

NEXCOM Segment 3

NEXCOM Segment 1b

NEXCOM Segment 2

NEXCOM Segment 3

315

1365

430

611

1365

430

611

START

START

START

START

FINISH

START

FINISH

START

FINISH

FINISH

IOC

IOC

IOC

F/B EOSL

1789

1803

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

TSS

NASDAC

SPAS

PPSS

ASAS DB Tool

10/01/95

01/01/95

09/30/97

05/31/98

10/01/96

10/01/95

12/30/00

09/30/99

09/30/99

10/01/96

09/30/98

01/01/20

01/01/21

01/01/15

09/30/05

09/30/98

12/30/20

12/30/21

01/01/15

09/30/05

Qty:

Qty:

Qty:

Qty:

Qty:

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1375

70

75

292

1377

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/96

10/01/95

10/01/96

10/01/95

10/01/96

10/01/95

10/01/96

10/01/95

09/30/06

09/30/20

09/30/03

09/30/21

09/30/05

09/30/15

09/30/06

09/30/15

NASDAC

SPAS

PPSS

ASAS

145

51

52

45

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

FOC

FOC

FOC

B/E

B/E

1810

1812

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ARTCC Integ Sec Mgmt Sys

CBI

CAEG Up 1

SVIS - G

10/01/99

01/01/94

01/01/08

12/01/08

10/01/99

12/30/96

12/30/13

12/30/12

09/30/00

01/01/20

01/01/20

01/01/32

09/30/00

12/30/20

12/30/23

12/30/32

Qty:

Qty:

Qty:

Qty:

45 60 75 133 1 1 1 1 1 1

12

170

1

12

340

1

12

510

1

12

680

1

12

850

1

12

1020

1

12

1190

1

12

1360

1384

142

143

2201

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA OPS

10/01/96

10/01/99

10/01/05

10/01/08

10/01/05

10/01/07

10/01/05

09/30/05

09/30/13

09/30/11

09/30/21

09/30/30

09/30/30

09/30/34

CAEG Repl

CAEG Up 1

GSV - ADS

ADS Ground Ops

108

272

1310

564

START

FINISH

START

START

START

START

START

FINISH

FINISH

FOC B/E

IOC

IOC FOC

FOC

IOC

1814

1816

1819

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

R-Nav (WAAS)

ADS-B Avionics

TCAS

Mode-S Transponder

EVS

LAAS Avionics

01/01/00

10/30/01

01/01/94

01/01/94

01/01/08

01/01/03

12/30/05

09/30/20

12/30/97

12/30/10

12/30/15

12/30/10

01/01/20

01/01/30

01/01/20

01/01/20

01/01/30

01/01/21

12/30/20

12/30/30

12/30/20

12/30/20

12/30/30

12/30/30

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

153

154

156

157

158

159

User F&E

User F&E

FAA R,E&D

User F&E

User F&E

10/01/99

10/01/94

10/01/97

10/01/94

10/01/02

09/30/07

09/30/11

09/30/98

09/30/10

09/30/20

ADS Avionics

S&A Tools

TCAS II

Surv Avionics (Conventional)

LAAS Avionics

244

322

721

319

247

START

START

FINISH

FINISH

FINISH

IOC

IOC

IOC

FOC

IOC

FOC

FOC

FOC

1821

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

WAAS Avionics

Wx Avionics

IFQA

MFDS

ELT

GPS Receiver

01/01/99

01/01/98

12/01/98

01/01/99

01/01/94

01/01/94

12/30/05

12/30/02

12/30/02

12/30/02

01/01/94

01/01/01

01/01/20

01/01/20

01/01/21

01/01/20

01/01/30

01/01/16

12/30/20

12/30/20

12/31/21

12/30/20

12/30/30

12/30/16

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

160

257

293

338

340

341

User F&E

User F&E

FAA F&E

FAA OPS

User O&M

User O&M

10/01/99

10/01/97

10/01/96

10/01/97

10/01/93

10/01/93

09/30/15

09/30/02

09/30/02

09/30/15

09/30/15

09/30/15

WAAS Avionics

Wx Avionics

IFQA

Comm Avionics M&O

Nav Avionics M&O

248

321

56

842

843

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

FOC

FOC

FOC

FOC

FOCIOC

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

SVIS

Mode-A/C Transponder

FMS

CDTI

NEXCOM CDU

12/01/08

01/01/94

01/01/94

01/01/99

01/01/03

12/30/12

12/30/10

01/01/94

12/31/10

10/30/08

01/01/32

01/01/20

01/01/20

01/01/23

12/30/30

12/30/32

12/30/20

12/30/20

12/31/30

12/30/30

Qty:

Qty:

Qty:

Qty:

Qty: 9898 9898 9898 9898 9898

1700

9898

3400

17413

5100

17413

6800

16937

8500

16937

10200

16937

11900

16937

13600

16937

342

483

487

499

614

User F&E

User F&E

User F&E

User F&E

User F&E

10/01/04

10/01/94

10/01/93

10/01/93

10/01/02

09/30/13

09/30/10

09/30/30

09/30/30

09/30/30

PSV- ADS

Surv Avionics (Conventional)

FLGT MNGMT AV

FLGT MNGMT AV

NEXCOM Avionics

418

319

1328

1328

246

START

START

FINISH

FINISH

IOC

IOC

FOC

FOC

FOC

FOC

IOC

System



August 1, 2001 Page 8 of 147

20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

NDB Receiver

Airborne VORTAC Receiver

Airborne VOR Receiver

Airborne DME Receiver

Loran-C Avionics

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

12/30/94

12/30/94

12/30/94

12/30/94

12/30/94

01/01/16

01/01/16

01/01/16

01/01/16

01/01/08

12/01/16

12/01/16

12/01/16

12/01/16

12/01/08

Qty:

Qty:

Qty:

Qty:

Qty:

616

617

618

619

620

User O&M

User O&M

User O&M

User O&M

User O&M

10/01/93

10/01/93

10/01/93

10/01/93

10/01/93

09/30/15

09/30/15

09/30/15

09/30/15

09/30/15

Nav Avionics M&O

Nav Avionics M&O

Nav Avionics M&O

Nav Avionics M&O

Nav Avionics M&O

843

843

843

843

843

FINISH

FINISH

FINISH

FINISH

FINISH

B/E

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

HF Radio

TIS Avionics

VHF MM Radio - Avionics

ILS Receiver

ILS Cat-II/III Receiver

RNAV

Dual Alt

01/01/94

01/01/02

01/01/02

01/01/94

01/01/94

01/01/94

01/01/94

12/30/94

02/01/04

06/30/06

01/01/94

01/01/94

12/30/94

01/01/94

01/01/10

01/01/11

01/01/10

01/01/05

01/01/07

01/01/15

01/01/15

12/30/15

09/30/11

12/30/15

12/30/15

12/30/15

12/30/15

12/30/15

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

697

720

750

789

790

818

821

User O&M

User F&E

User O&M

User O&M

10/01/93

10/01/94

10/01/93

10/01/93

09/30/15

09/30/11

09/30/15

09/30/15

Comm Avionics M&O

S&A Tools

Comm Avionics M&O

Nav Avionics M&O

842

322

842

843

FINISH

FINISH

FINISH

FINISH

IOC

IOC

FOC

BD

FOC

BD

BD

BD

B/E

EOSL

EOSL

EOSL

EOSL

B/E

B/E

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ADS-B (SF-21) Avionics

MFDS (SF-21) Avionics

SFD

TCAS (RES)

CKPT DSPLYS

ELT - SAT

07/01/99

07/01/99

10/01/02

01/01/99

01/03/94

01/01/96

07/01/99

07/01/99

10/01/02

01/01/01

12/03/94

01/01/10

12/30/02

12/30/02

09/30/06

01/01/18

12/03/30

01/01/15

12/30/02

12/30/02

09/30/06

01/01/20

12/03/32

01/01/18

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

826

827

1387

2234

2235

2236

FAA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

User F&E

User O&M

10/01/99

10/01/98

10/01/99

10/01/98

10/01/93

10/01/93

09/30/00

09/30/06

09/30/00

09/30/06

09/30/30

09/30/15

ADS-B Ohio

ADS-B Ohio

FLGT MNGMT AV

Comm Avionics M&O

1101

1101

1328

842

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FOC

FOC

IOC

FOC

B/E

B/E

FOC B/E

FOC BD

START

START

IOC

IOC

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ELT - GPS

UHF Avionics

ADS-A Avionics

Mode C XPNDR

TAWS

08/03/98

01/01/94

10/30/01

01/04/94

01/04/00

12/01/13

12/31/94

09/30/20

12/04/94

01/04/08

01/01/25

12/31/25

01/01/30

01/01/20

01/04/18

01/01/30

12/31/30

12/31/30

12/31/20

01/04/25

Qty:

Qty:

Qty:

Qty:

Qty:

2237

2238

2239

2240

2241

User F&E

User O&M

User F&E

User F&E

User F&E

10/01/94

10/01/93

10/01/99

10/01/94

10/01/94

09/30/95

09/30/15

09/30/07

09/30/10

09/30/11

ELT

Comm Avionics M&O

ADS Avionics

Surv Avionics (Conventional)

S&A Tools

422

842

244

319

322

START FINISH

FINISH

FINISH

FINISH

IOC

IOC

FOC

FOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

NEXCOM Radio - Avionics

NEXCOM CMU

01/01/05

05/30/03

01/01/20

12/30/10

01/01/29

12/30/30

01/01/30

12/30/30

Qty:

Qty: 2860 2860

17777

2860

17777

2860

17777

2860

17777

2860

20040

953

20040

953

16937

953

16937

953

16937

953

16937

953

16937

953

155

613
User F&E

User F&E

10/01/02

10/01/02

09/30/30

09/30/30

NEXCOM Avionics

NEXCOM Avionics

246

246

START

START

IOC

IOC

FOC

1822

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

DVRS

ETVS

ICSS

RDVS I

MVR

09/01/95

05/15/98

01/01/94

01/01/96

01/01/94

05/01/02

11/20/08

12/30/94

12/30/96

12/30/94

01/01/08

01/02/12

01/01/02

01/01/12

01/01/97

12/30/10

12/31/18

12/30/06

12/30/15

12/30/01

Qty:

Qty:

Qty:

Qty:

Qty:

294

111

161

3

745

371

163

98

3

372

500

185

69

3

0

579

198

61

3

579

211

61

3

579

227

41

3

579

243

21

3

579

243

0

3

579

190

3

386

132

2

193

65

1

0

0

0

15

16

18

19

20

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/96

10/01/98

10/01/96

10/01/96

10/01/97

10/01/95

10/01/95

09/30/05

09/30/10

09/30/07

09/30/20

09/30/10

09/30/10

09/30/01

DVRS

TVSR/ETVS

ICSS

Terminal Voice Switch

MVR

80

60

291

230

303

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

EOSL

FOC

BD EOSL

BD

FOC

EOSL

BD

BD EOSL

START

1855

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

RCOM

RDVS II/IIA

STVS

01/01/94

01/01/96

08/29/93

12/30/05

12/22/99

06/30/98

01/01/21

01/01/07

01/01/07

12/30/21

12/31/09

12/30/15

Qty:

Qty:

Qty:

27

154

27

154

27

154

27

154

27

154

27

154

27

154

27

154

27

137

17

120

7

103 86 69 52 35 18 1

23

24

25

FAA F&E

FAA OPS

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA F&E

FAA OPS

10/01/96

10/01/95

10/01/95

10/01/96

10/01/96

10/01/95

10/01/96

10/01/96

09/30/09

09/30/21

09/30/10

09/30/07

09/30/20

09/30/10

09/30/07

09/30/20

RCOM

Terminal Voice Switch

TVSR/ETVS

Terminal Voice Switch

TVSR/ETVS

73

230

60

230

60

FINISH

FINISH

FINISH

FINISH

FINISH

FOC

FOC

BD

BD

EOSL

EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

TFM VS

VSCS

BUEC

WECO 301

01/01/94

08/01/94

07/31/94

01/01/94

12/30/94

05/20/98

04/29/04

12/30/94

01/01/04

06/01/08

01/01/06

01/01/00

12/30/05

12/30/12

12/30/07

12/30/00

Qty:

Qty:

Qty:

Qty:

1

24

198

1

24

114

1

24

96

1

24

82

1

24

32

1

24

0

0

24

0

24

0

24

0

20 18 13 9 5

26

27

35

46

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

FAA OPS

10/01/95

10/01/96

10/01/98

10/01/00

10/01/00

10/01/95

10/01/94

09/30/05

09/30/08

09/30/30

09/30/05

09/30/06

09/30/09

09/30/00

TFM VS

ER System Mod

VCSU

VSCS/Tech Refresh

BUEC

WECO

267

1279

1142

1368

363

336

MOD1

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

B/E

BD

FOC

EOSL

BD EOSL

BD EOSL

START

M1 m1

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

VSRS

DVRS Tech Refresh

ETR

01/01/07

01/01/09

01/01/99

12/31/15

12/30/11

12/30/01

04/01/20

01/01/19

01/01/06

12/31/25

12/30/21

12/30/10

Qty:

Qty:

Qty: 557 1347 1920 2500 2500 2500 2500 2500

67

2500

134

2500

201

193

2500

268

386

2500

335

579

402

579

469

579

402

579

335

579

98

103

134

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/05

10/01/05

10/01/08

10/01/12

10/01/15

10/01/04

10/01/05

10/01/11

10/01/98

10/01/99

09/30/06

09/30/16

09/30/24

09/30/16

09/30/24

09/30/05

09/30/12

09/30/24

09/30/01

09/30/10

VSRS

VSRS Up 2

DVRS Up 1

ETR

274

623

273

68

START

FINISH

START

START

START

FINISH

START

FINISH

START

FINISH

START

START

FINISH

FOC

IOC

BD

IOC

EOSL

FOC

FOC

START

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ET

VHF Radios

VSRS (Tech Refresh)

En Route VSRS

01/01/94

01/01/94

01/01/11

01/01/07

12/30/94

01/01/05

12/30/17

12/30/10

01/01/99

01/01/07

01/01/24

01/01/21

12/30/99

12/30/14

12/30/24

12/30/21

Qty:

Qty:

Qty:

Qty: 6 12 18 24

67

24

134

24

201

24

268

24

335

24

135

303

563

565

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA F&E

FAA OPS

10/01/94

10/01/96

10/01/97

10/01/96

10/01/97

10/01/97

10/01/05

10/01/11

09/30/99

09/30/15

09/30/14

09/30/03

09/30/14

09/30/10

09/30/14

09/30/22

ET

CFE Prgm -

CFE Ltd Radio Repl Prgm

Legacy Voice Comm Equip

VSRS En Route

335

61

62

362

625

FINISH

FINISH

START

FINISH

START

FINISH

FINISH

FINISH

FINISH

B/E

FOC

IOC

BD

IOC

FOC

EOSL

System



August 1, 2001 Page 18 of 147

20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

En Route VSRS Tech
Refresh

VHF Comm Avionics

BUEC Repl

UHF Gnd - R

EVCS

01/01/21

01/01/94

01/01/98

01/01/03

01/01/94

12/30/24

12/01/94

04/14/04

12/30/10

01/01/94

01/01/30

01/01/05

01/01/07

01/01/30

01/01/03

12/30/30

01/01/10

01/01/13

01/01/30

12/30/04

Qty:

Qty:

Qty:

Qty:

Qty:

204 264 364 464 595

3142

727

6284

858

9426

989

12741 16056 19371 22686 26001 26001 26001 26001 26001 26001

566

615

625

626

783

User O&M

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/93

10/01/96

10/01/97

10/01/01

10/01/04

10/01/98

10/01/99

09/30/15

09/30/07

09/30/20

09/30/11

09/30/30

09/30/01

09/30/10

Comm Avionics M&O

BUEC Repl

UHF Radio Replacement

ETR

842

67

847

68

START

START

FINISH

START

FINISH

FINISH

FINISH

FINISH

IOC

BD

FOC

EOSL

BD

BD

EOSL

FOC

EOSL

START

System



August 1, 2001 Page 19 of 147

20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ARTCC Telecom

RFI A/G

DVSCS

VTABS

VHF MM Radio - Gnd

10/01/97

10/01/97

10/01/05

12/15/98

07/31/02

10/01/97

10/01/97

10/01/08

05/31/00

12/29/23

09/30/21

09/30/00

09/30/20

01/01/10

12/29/28

09/30/21

09/30/00

09/30/24

12/31/13

12/30/30

Qty:

Qty:

Qty:

Qty:

Qty:

21 21 21 21

600

21

1275

21

1950

5

21

2625

10

21

3300

15

21

3975

22

21

4650

22

21

5325

22

16

6000

22

11

7000

22

6

9100

22

11200

22

14200

22

17200

1379

1394

1411

1736

2014

FAA F&E

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

10/01/97

10/01/96

10/01/98

10/01/96

10/01/97

10/01/09

09/30/20

09/30/08

09/30/30

09/30/14

09/30/30

09/30/15

RFI

ER System Mod

NEXCOM Segment 1a

NEXCOM Segment 3

63

1279

429

611

FINISH

START FINISH

FINISH

B/E

FOC

IOC

IOC FOC

BD EOSL

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

AFSS VS Repl

UHF Gnd

VSCS Mod (Tech Refresh)

06/01/01

01/01/94

01/01/02

06/30/06

01/01/05

06/01/04

06/01/16

01/01/07

12/31/20

01/01/14

Qty:

Qty:

Qty:

6 13 31 49 64

2131

2243

2253

FAA F&E

FAA OPS

10/01/99

10/01/01

09/30/09

09/30/30

AFSS VS Repl869

START

START

FINISH

IOC

IOC FOC

FOC

FOC

BD EOSL

System



August 1, 2001 Page 21 of 147

20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

DLAP - En Route

ODL/MSODL

DLAP - En Route Up 1

01/01/00

01/01/94

01/01/10

12/30/04

03/31/00

12/30/12

01/01/15

01/01/04

01/01/17

12/30/15

12/31/04

12/30/22

Qty:

Qty:

Qty:

3

4

4

6

4

12

4

24

3

36

1

50 50 50 50 50 50

12

50

12

50

12

50

12

20

24

0

24

83

223

269

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/97

10/01/01

10/01/97

10/01/00

10/01/97

10/01/02

10/01/05

10/01/13

10/01/07

10/01/04

09/30/04

09/30/15

09/30/11

09/30/14

09/30/15

09/30/08

09/30/15

09/30/24

09/30/14

09/30/15

CPDLC Bld I

CPDLC Bld II

OAP

CPDLC ATN - En Route Up 1

CPDLC Bld III

857

74

227

254

75

START

START

START

FINISH

START

START

START

FINISH

FINISH

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

IOC

FOC

FOC

B/E

IOC FOC

B/E

1856

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

DLAP - Terminal/Tower

VDL-1 Avionics

TDLS

01/01/12

01/01/94

01/01/95

12/30/14

01/01/94

01/01/98

01/01/17

01/01/01

01/01/03

12/30/22

12/30/05

09/30/07

Qty:

Qty:

Qty: 57 57 57 57 57 57 57 57 54

30 90 150 190

270

502

686

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA OPS

User O&M

FAA OPS

FAA OPS

10/01/03

10/01/05

10/01/11

10/01/07

10/01/04

10/01/93

10/01/97

10/01/94

09/30/08

09/30/16

09/30/22

09/30/14

09/30/15

09/30/15

09/30/05

09/30/07

CPDLC ATN - Terminal Up 1

CPDLC Bld III

Comm Avionics M&O

VDL-1 DL

TDLS

255

75

842

561

1081

START

START

START

FINISH

START

FINISH

FINISH

START

FINISH

FINISH

FINISH

BD

BD

EOSL

EOSL

IOC FOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

D-ATIS

HF Data link

MSODL

TWIP

01/01/94

01/01/94

01/31/98

01/27/98

09/21/98

12/30/94

03/31/00

08/30/98

01/01/07

01/01/10

01/01/04

01/01/20

09/30/07

12/30/15

12/30/04

12/30/20

Qty:

Qty:

Qty:

Qty:

57

1

40

57

2

40

57

4

40

57

4

40

57

4

40

57

4

40

57

40

57

40

57

40 40 40 40 40 40 40 40 40

693

698

705

716

FAA OPS

User O&M

FAA OPS

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

10/01/94

10/01/93

10/01/97

10/01/95

10/01/01

10/01/98

10/01/05

09/30/07

09/30/15

09/30/15

09/30/20

09/30/02

09/30/20

09/30/19

TDLS

Comm Avionics M&O

OAP

TDWR OPS

ADL/FIS

1081

842

227

375

76

START FINISH

START

FINISH

FINISH

FINISH

FOC B/E

B/E

BD EOSL

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

GWS

PDC

FIS

CPDLC Build 1

09/01/99

01/01/97

01/01/00

06/02/02

03/30/01

01/01/98

12/30/03

09/30/05

01/01/11

01/01/03

01/01/11

09/30/05

12/30/13

09/30/07

12/30/13

09/30/05

Qty:

Qty:

Qty:

Qty:

57 57

1

57

0

57

0

57

0

57

0

57

0

57

0

57

0 0 0 0 0 0 0

722

723

746

754

FAA R,E&D

FAA F&E

FAA OPS

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/01

10/01/98

10/01/05

10/01/94

10/01/01

10/01/98

10/01/05

10/01/97

10/01/01

09/30/02

09/30/20

09/30/19

09/30/07

09/30/02

09/30/20

09/30/19

09/30/04

09/30/15

ADL/FIS

TDLS

ADL/FIS

CPDLC Bld I

76

1081

76

857

START

START

START

FINISH

FINISH

FINISH

START

START

FINISH

FINISH

IOC

FOC

IOC

BD

FOC

F/B/E

EOSL

BD

BD

EOSL

EOSL

START

START

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

SATCOM DL

SATCOM ATN DL

TIS Broadcast

CPDLC (Initial)

ATOP ODL

01/01/94

01/01/06

01/01/07

10/01/02

12/20/02

01/01/94

12/30/15

12/30/10

10/01/02

09/30/03

01/01/06

01/01/30

01/01/17

09/30/06

12/31/14

12/30/15

12/30/35

12/30/20

09/30/06

12/31/15

Qty:

Qty:

Qty:

Qty:

Qty: 2 3 4 4 4 4 4 4 4 4 4 4 1

786

787

828

1410

2246

FAA OPS

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/97

10/01/01

10/01/98

10/01/02

10/01/99

10/01/99

09/30/06

09/30/10

09/30/06

09/30/15

09/30/07

09/30/06

FAATSAT

VDL-2 DL

CPDLC Bld 1A

ATOP

591

428

1106

1105

START

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

IOC

IOC

FOC

FOC

IOC

BD

IOC

B/E

FOC

EOSL

FOC

EOSLBD

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

CMAP CPDLC Build 1

CMAP CPDLC Build 1A

06/03/02

12/01/03

06/03/02

12/01/03

12/01/03

12/01/10

12/01/03

12/01/10

Qty:

Qty:

1 1

2 2 2 2 2 2 2 2

2287

2288

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/97

10/01/01

10/01/98

10/01/02

09/30/04

09/30/15

09/30/06

09/30/15

CPDLC Bld I

CPDLC Bld 1A

857

1106

START

START

FINISH

FINISH

FINISH

FINISH

IOC FOC

IOC

B/E

FOC B/E

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

PAMRI

ANICS

DMN

01/01/94

01/01/94

07/30/93

12/30/94

09/30/05

12/30/99

06/02/03

01/01/08

01/01/04

01/01/05

12/31/15

12/30/05

Qty:

Qty:

Qty:

22

52

2844

22

55

3173

22

58

3490

22

64

3893

14

72

4223

7

81

2112

2

88

0

88 88 88 88 88 88 88 50 20 0

10

12

13

FAA F&E

FAA OPS

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

10/01/96

10/01/98

10/01/96

10/01/96

10/01/95

10/01/00

10/01/96

10/01/97

09/30/08

09/30/30

09/30/16

09/30/05

09/30/15

09/30/06

09/30/98

09/30/05

ER System Mod

ER Cmptr Sys O&M

ANICS Ph 1/2

ANICS - Phase II

DMN

DMN Sustain

1279

220

72

1369

69

365

START

FINISH

FINISH

FINISH

FINISH

FINISH

FOC

BD

BD

EOSL

FOC

EOSL

BD EOSL

START

1858

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

GoM Comm

NADIN PSN

RCL

11/23/99

01/01/94

01/01/94

12/01/99

12/30/94

12/30/94

01/01/21

01/01/20

01/01/03

12/30/21

12/30/20

12/30/05

Qty:

Qty:

Qty:

35

800

35

800

35

800

35

800

35

800

35

800

35

800

35 35 35 35 35 35 35 35 35 35

17

21

22

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA F&E

FAA OPS

FAA F&E

10/01/96

10/01/99

10/01/05

10/01/97

10/01/98

10/01/05

10/01/97

10/01/02

09/30/04

09/30/21

09/30/07

09/30/06

09/30/20

09/30/07

09/30/05

09/30/05

GoM Comm

GoM Comm Con't

FAATSAT

NADIN PSN

OASIS NADIN Interface Repl

RCL

RCL Decom

79

1069

591

261

685

264

850

MOD1

START

START

FINISH

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FOC

BD EOSL

START

IOC M1 m1

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

RCE

NADIN MSN

LDRCL

LINCS

03/01/95

01/01/94

01/01/94

01/01/94

04/16/00

12/30/94

01/30/97

12/30/94

01/01/10

01/01/01

01/01/01

01/01/03

12/30/15

12/30/02

12/30/15

12/30/04

Qty:

Qty:

Qty:

Qty:

4270

8

212

1026

6620

8

195

1256

6920

8

178

1386

7220

0

98

1436

7220

91

718

7220

84

0

7220

77

7220

71

7220

64

7220

57

7220

50

7220

44

7220

37

7220

27

7220

20

7220

13

7220

7

31

61

66

67

FAA F&E

FAA OPS

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/96

10/01/97

10/01/97

10/01/96

10/01/97

10/01/00

10/01/97

09/30/09

09/30/20

09/30/02

09/30/97

09/30/15

09/30/15

09/30/04

Radio  Control Equipment (RCE)

NADIN MSN

LDRCL

LDRCL Sustain

LDRCL Decom

LINCS

381

262

70

366

853

260

START

FINISH

FINISH

FINISH

FINISH

FINISH

FOC

BD

BD

EOSL

BD EOSL

BD EOSL

EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

VDL-2 Avionics

ADTN-2000

WMSCR

VDL-3 Gnd

05/30/03

01/01/94

01/01/95

05/01/05

10/30/08

12/30/94

01/01/95

12/30/15

01/01/09

01/01/04

01/01/20

01/01/30

12/30/10

12/30/05

12/30/22

01/01/30

Qty:

Qty:

Qty:

Qty:

441

3

476

3

514

3

555

3

2157

599

3

2271

647

3

2676

0

3

4016

3000

3

8023

3000

3

12046

2271

3

15838

2271

3

19628

0

3

23418

3

27207

3

30996

3

30996

3

30996

3

30996

82

97

272

298

User O&M

FAA OPS

FAA F&E

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/93

10/01/97

10/01/00

10/01/00

10/01/97

10/01/05

10/01/07

09/30/15

09/30/05

09/30/05

09/30/06

09/30/22

09/30/09

09/30/24

Comm Avionics M&O

ADTN-2000

Weather/NOTAMS

WMSCR

WMSCR Up 1

842

368

1233

696

673 MOD1

START

START

FINISH

FINISH

START

FINISH

START

FINISH

FINISH

IOC

BD

IOC

EOSL

FOC BD EOSL

FOC

M1 m1

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ECG

FTS 2000

FAATSAT

Nexcom Replace

05/31/03

01/01/94

01/01/98

01/01/16

12/31/04

01/01/94

12/30/00

12/30/25

01/01/23

01/01/99

01/01/04

01/01/31

12/31/25

12/30/00

12/30/06

12/30/40

Qty:

Qty:

Qty:

Qty:

267 307 347 357

8

367

19

377

27

387

27

397

27 27 27 27 27 27 27 27 27

382

505

530

562

FAA F&E

FAA OPS

FAA OPS

FAA OPS

FAA R,E&D

FAA F&E

10/01/99

10/01/02

10/01/97

10/01/97

10/01/08

10/01/10

09/30/06

09/30/17

09/30/99

09/30/06

09/30/10

09/30/25

ECG

FTS 2000

FAATSAT

NEXCOM Replace

441

565

591

621

START

FINISH

START

FINISH

FINISH

START FINISH

START

BD EOSL

FOC

IOC FOC

BD EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

TDLS ATN Up

FTS 2001

FTI

ATN A/G router

01/01/04

05/01/99

01/01/02

05/01/03

09/30/07

12/30/00

12/30/06

12/30/15

01/01/10

01/01/19

01/01/20

01/01/30

09/30/11

12/30/20

12/30/20

12/30/35

Qty:

Qty:

Qty:

Qty:

35 57 63 70 70 70 35 10

595

629

639

642

FAA F&E

FAA OPS

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/99

10/01/07

10/01/98

10/01/99

10/01/02

10/01/99

10/01/03

09/30/08

09/30/11

09/30/20

09/30/09

09/30/20

09/30/09

09/30/16

TDLS ATN Upgrade

FTS 2001

FTI

NEXCOM Segment 1b

NEXCOM Segment 2

684

849

400

1365

430

START

START

START

START

START

START

FINISH

FINISH

FINISH

FINISH

FOC

IOC

IOC

IOC

FOC

FOC BD EOSL

FOC

START

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

SATCOM

Interfacility Comm

FBWTG

AIDCS

01/01/03

01/01/10

05/01/99

01/31/98

12/30/07

12/30/15

06/30/00

04/30/00

01/01/15

01/01/20

01/01/10

01/01/03

09/30/15

12/30/20

12/30/10

12/30/04

Qty:

Qty:

Qty:

Qty:

1

3

1

4

1

4

1

4

1

3

1

3

1 1 1 1 1 1

688

694

699

706

FAA F&E

FAA OPS

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

10/01/05

10/01/97

10/01/08

10/01/01

10/01/99

10/01/97

09/30/09

09/30/15

09/30/20

09/30/04

09/30/04

09/30/15

SKYLINKS

Interfacility Comm

WARP St 3

OAP

922

1083

196

227

START

START FINISH

FINISH

START

START

FINISH

FINISH

FINISH

FOC

FOC

IOC

BD EOSL

FOC

IOC

B/E

B/E

FOC

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

VDL-2 Gnd

BW Mgr

ETN

12/01/00

01/01/98

01/01/94

06/30/06

12/30/98

01/01/94

01/01/11

01/01/06

01/01/03

12/30/13

12/30/06

12/30/04

Qty:

Qty:

Qty:

717

777

784

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA OPS

FAA F&E

FAA OPS

10/01/97

10/01/00

10/01/97

10/01/01

10/01/01

10/01/98

10/01/05

10/01/97

10/01/98

10/01/99

09/30/11

09/30/14

09/30/04

09/30/15

09/30/02

09/30/20

09/30/19

09/30/05

09/30/01

09/30/10

CPDLC Bld II

CPDLC Bld I

ADL/FIS

DMN Sustain

ETR

74

857

76

365

68

START

START

START

START

FINISH

FINISH

FINISH

START

FINISH

FINISH

FINISH

FINISH

FINISH

IOC

BD EOSL

FOC

B/E

BD EOSL

START

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

HF ATN DL

VDL-1 ACARS Gnd

E-AIDC

AOCnet

01/01/06

01/01/94

01/01/03

08/01/97

12/30/15

01/01/94

12/30/04

09/30/02

01/01/30

01/01/01

01/01/08

01/01/10

12/30/35

12/30/05

12/30/10

12/30/12

Qty:

Qty:

Qty:

Qty:

785

788

815

817

FAA OPS

FAA OPS

FAA R,E&D

FAA F&E

FAA F&E

FAA F&E

10/01/01

10/01/97

10/01/03

10/01/05

10/01/99

10/01/02

09/30/10

09/30/05

09/30/08

09/30/12

09/30/00

09/30/07

VDL-2 DL

VDL-1 DL

ATC DSS Initial Oceanic

Data Ex Pk 1

FFP1 Sustain

428

561

631

1343

1229

START FINISH

START

START

START

FINISH

START

FINISH

FINISH

FINISH

FINISH

BD

IOC

FOC

FOC

IOC

EOSL

BD EOSL

BD EOSL

FOC

System



August 1, 2001 Page 36 of 147

20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

CDMnet

CDMnet Up1

CDMnet Up2

ATN A/G router Mod
(NEXCOM Segment 3)

ATN A/G router Mod
(NEXCOM Segment 2)

01/01/02

01/01/07

01/01/08

01/01/10

01/01/05

09/30/02

12/30/07

12/30/12

09/30/15

12/30/10

01/01/07

01/01/12

12/30/14

12/30/07

12/30/12

12/30/17

Qty:

Qty:

Qty:

Qty:

Qty:

1 1 1 1 1 1

823

824

825

1654

1655

FAA F&E

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

10/01/00

10/01/02

10/01/03

10/01/01

10/01/08

10/01/05

10/01/05

09/30/02

09/30/07

09/30/06

09/30/06

09/30/15

09/30/10

09/30/16

Data Ex Pk 3

FFP1 Sustain

TFMI Mod

TFM DSS Collaboration

1345

1229

608

674

START

START

FINISH

START

START

START

START

FINISH

FINISH

FINISH

START

FINISH

FINISH

IOC FOC

IOC

IOC

B/E

FOC

IOC

IOC

FOC

B/E

FOC

FOC

BD

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

VDL-3 Mod (NEXCOM
Segment 3)

WMSCR Mod (WMSCR Up 1)

GoM Comm Tech Refresh

NexGen Messaging

MMAC Telecommunications

ATOP AIDCS

01/01/10

09/29/06

01/01/04

01/28/01

01/31/01

12/20/02

12/30/15

12/30/15

12/30/05

01/28/01

01/31/01

09/30/03

01/28/03

01/31/03

12/31/14

01/28/03

01/31/06

12/31/15

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

1 1 1

2

1

3

1

4

1

4 4 4 4 4 4 4 4 4 1

1673

1676

1729

2199

2203

2248

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA OPS

10/01/96

10/01/98

10/01/95

10/01/99

10/01/99

09/30/20

09/30/15

09/30/20

09/30/07

09/30/06

FAA Corp Sys Arch - CIO

NextGen Messaging

Aero Center NAS Spt Facilities

ATOP

148

1280

109

1105

START

START FINISH

FINISH

FINISH

IOC

IOC

FOC

FOC

IOC

IOC

B/E

BD

FOC

IOC

FOC

EOSL

IOC FOC

FOC

EOSLBD

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

GPS

LAAS Cat I

Loran-C

01/01/94

12/31/02

01/01/94

12/30/94

09/30/11

12/30/94

01/01/24

07/01/14

01/01/10

12/30/24

12/31/18

12/30/15

Qty:

Qty:

Qty:

24

8

24

8

24

8

24

8

24

20

8

24

40

8

24

34

8

24

19

8

24

0

8

24

7

8

24

14

8

24

21

8

24

28

8

24

28

8

24

28

8

24

28

8

24

8

180

181

182

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/96

10/01/96

10/01/98

10/01/03

10/01/96

10/01/97

09/30/20

09/30/20

09/30/15

09/30/15

09/30/02

09/30/99

WAAS Gnd Equip

LAAS

Loran-C Up

Loran-C M&O

165

1286

1044

346

FINISH

FINISH

START

FINISH

FINISH

IOC

BD

FOC

EOSL

BD

START

1859

System



August 1, 2001 Page 39 of 147

20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

VORTAC

NDB

WAAS Reference Station

01/01/94

01/01/94

01/01/03

12/30/94

12/30/94

12/30/06

01/01/08

01/01/13

01/01/21

12/30/15

12/30/15

12/31/21

Qty:

Qty:

Qty:

640

725

640

725

640

725

640

725

640

725

25

640

725

48

640

725

48

640

725

48

640

725

48

525

725

48

525

725

48

525

725

48

375

725

48

375

725

48

375

500

48

375

400

48

375

300

48

193

194

195

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA OPS

10/01/96

10/01/96

10/01/00

10/01/07

10/01/96

10/01/97

10/01/11

10/01/96

10/01/96

09/30/07

09/30/15

09/30/02

09/30/13

09/30/15

09/30/04

09/30/16

09/30/20

09/30/20

DPLR  VOR/VORTAC

VORTAC M&O

Lo Pwr TACAN Ant

VORTAC Decom

NDB M&O

NDB

NDB Decom

WAAS Gnd Equip

160

340

1159

299

343

164

296

165

START FINISH

FINISH

FINISH

START

START

FINISH

FINISH

FINISH

IOC FOC

BD

BD

EOSL

EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

DF

MLS

VOT

01/01/94

01/01/94

01/01/94

12/30/94

12/30/94

12/30/94

01/01/10

01/01/08

01/01/08

09/30/13

12/30/15

12/30/15

Qty:

Qty:

Qty:

140

29

93

140

29

93

140

29

93

140

29

93

140

29

93

140

29

93

140

29

93

140

29

93

140

29

93

140

26

60

140

23

60

140

20

60

100

15

42

48

10

42

0

42 42 42

196

197

198

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

10/01/96

10/01/05

10/01/95

10/01/07

10/01/96

10/01/07

09/30/12

09/30/09

09/30/15

09/30/13

09/30/15

09/30/13

DF M&O

DF Decom

MLS M&O

MLS Decom

VOT M&O

VOT Decom

344

258

345

295

380

300

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

BD

BD

BD EOSL

EOSL

EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ILS - Cat I

ILS - Cat II/III

05/01/95

12/01/95

05/01/95

03/30/99

01/01/08

01/01/13

12/30/15

12/30/15

Qty:

Qty:

868

95

875

95

877

99

879

105

881

111

881

117

881

117

881

117

881

117

799

117

717

117

635

117

460

117

285

117

275

117

275

117

275

59

199

200

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/96

10/01/97

10/01/97

10/01/07

10/01/96

10/01/96

10/01/97

10/01/97

10/01/12

09/30/07

09/30/15

09/30/01

09/30/14

09/30/07

09/30/01

09/30/15

09/30/98

09/30/14

Install ILS

ILS Cat I M&O

Mark 1 ILS SLEP

ILS Cat I Decom

Install ILS

AN/GRN-27 ILS Repl

ILS Cat II/III M&O

Wilcox CAT II/III ILS Repl

ILS Cat II/III Decom

150

337

154

293

150

1042

338

153

294

FINISH

FINISH

FINISH

START

FINISH

START

FINISH

FINISH

FINISH

FINISH

FOC

BD

BD

EOSL

EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

VOR

VOR/DME

LAAS Cat II/III

01/01/94

01/01/94

01/31/06

12/30/94

02/03/99

12/31/08

01/01/08

01/01/08

07/01/14

12/30/15

12/30/15

12/30/17

Qty:

Qty:

Qty:

36

256

36

256

36

256

36

256

36

256

36

256

36

256

36

256

26

36

256

52

20

145

78

20

145

78

20

145

78

15

100

78

15

100

78

15

100

78

15

100

78

15

100

211

215

500

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

10/01/95

10/01/96

10/01/07

10/01/96

10/01/96

10/01/07

10/01/98

10/01/03

09/30/15

09/30/07

09/30/13

09/30/07

09/30/15

09/30/13

09/30/15

09/30/15

VOR M&O

DPLR  VOR/VORTAC

VOR Decom

DPLR  VOR/VORTAC

VOR/DME M&O

VOR/DME Decom

LAAS

339

160

297

160

379

298

1286

START

FINISH

START

FINISH

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

FOC

IOC

BD

BD

FOC

EOSL

EOSL

BD

START

System
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IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

WAAS Master Station

WAAS Comm Sat.

DME

TLS

WAAS Master Station Mod
(Tech Refresh)

01/01/03

08/01/99

01/01/94

10/01/99

01/01/09

12/30/06

12/30/04

12/31/99

10/01/99

12/30/11

01/01/21

01/01/21

01/01/13

09/30/01

12/30/22

12/30/22

12/30/13

09/30/01

Qty:

Qty:

Qty:

Qty:

Qty:

2

225

2

210

2

196

6

2

178

2

4

157

4

4

106

4

4

42

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

561

631

653

1407

1660

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

10/01/96

10/01/96

10/01/96

10/01/96

10/01/98

10/01/96

10/01/98

09/30/20

09/30/20

09/30/20

09/30/20

09/30/20

09/30/15

09/30/01

WAAS Gnd Equip

WAAS Gnd Equip

WAAS Comm Sat

VOR/DME M&O

TLS

165

165

1285

379

1100

MOD1

MOD1

FINISH

FINISH

FOC

FOC B/E

IOC

FOC

FOC

IOC FOC

B/E

START

START

IOC

IOC

M1 m1

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

WAAS Reference Station
Mod (Tech Refresh)

LAAS Cat I Tech Refresh

LAAS Cat II/III Tech Refresh

TACAN

LOC

01/01/08

01/01/10

01/01/10

01/01/94

01/01/94

12/30/09

01/01/10

01/01/10

01/01/94

01/01/94

12/31/22

12/31/22

01/01/06

01/01/19

12/31/24

12/31/24

01/01/10

01/01/20

Qty:

Qty:

Qty:

Qty:

Qty:

4

73

4

73

4

73

4

73

4

73

4

73

4

73

4

73

4

73

4

73

4

73 73 73

10

20

73

20

40

73

28

60

73

28

90

73

1694

2063

2130

2182

2183

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA OPS

10/01/10

10/01/09

10/01/10

10/01/09

10/01/96

10/01/97

09/30/20

09/30/30

09/30/20

09/30/30

09/30/15

09/30/15

LAAS Tech Refresh

LAAS Tech Refresh

VORTAC M&O

ILS Cat I M&O

1288

1288

340

337

START

START

START

START

FINISH

FINISH

BD

IOC FOC

IOC

IOC

FOC

FOC

EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

DME Rpl

ATCBI-6 Mod (GIC-B)

01/01/00

10/01/05

01/01/07

04/01/07

10/01/18 01/01/20

Qty:

Qty:

15 29 47 68 119 183 277 277 277 277 277 277 277 277 277 277

2225

2227
FAA F&E10/01/98 09/30/13

DME Rpl832

FINISH

IOC

IOC

FOC

FOC

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

MALSF

MALSR

ODALS

01/01/94

08/30/98

01/01/94

12/30/94

12/31/14

12/30/94

01/01/23

01/01/32

01/01/02

01/01/25

12/31/34

12/30/05

Qty:

Qty:

Qty:

43

742

111

43

742

111

43

747

111

43

753

111

43

758

111

43

763

111

43

768

50

43

773

43

773

43

773

43

773

43

773

43

773

43

773

43

773

43

773

43

773

183

184

185

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA OPS

10/01/96

10/01/06

10/01/08

10/01/96

10/01/97

10/01/99

10/01/00

10/01/01

10/01/95

09/30/11

09/30/11

09/30/25

09/30/07

09/30/30

09/30/04

09/30/02

09/30/07

09/30/05

MALSF M & O

MALSF Tech Rfrsh

ALS Imp (MALSR)

MALSR M&O

New ILS Install (MALSR)

Landing Aid Imp (MALSR)

VISAIDS Sust/Rpl (MALSR)

ODALS M&O

356

237

158

352

1316

1317

1314

354

MOD1

START

START

START

FINISH

FINISH

FINISH

START

FINISH

FINISH

START

FINISH

FINISH

BD EOSL

FOC

M1 m1

1860

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

PAPI

01/01/94 12/30/10 01/01/25 12/30/35

Qty: 2637 2648 2664 2723 2761 2795 2824 2848 2848 2848 2848 2848 2848 2848 2848 2848 2848

187

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA R,E&D

FAA F&E

10/01/97

10/01/97

10/01/98

10/01/03

10/01/06

10/01/09

09/30/15

09/30/20

09/30/20

09/30/05

09/30/09

09/30/15

Repl VASI w/ PAPI

PAPI M&O

PAPI New Qual

VISAIDS Sust/Rplc (PAPI)

PAPI Tech Refresh

157

350

155

1313

235

START FINISH

START FINISH

START

FINISH

FINISH

FOC

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

REIL

01/01/94 12/30/96 01/01/21 12/30/21

Qty: 2899 2899 2922 2935 2946 2963 2984 2996 2996 2996 2996 2996 2996 2996 2996 2996

188

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

10/01/97

10/01/98

10/01/00

10/01/00

10/01/05

10/01/05

10/01/05

10/01/07

10/01/10

10/01/10

09/30/20

09/30/11

09/30/06

09/30/02

09/30/25

09/30/10

09/30/10

09/30/10

09/30/16

09/30/20

REIL M&O

REIL New Qual

VISAIDS Sust/Rplc (REIL)

Landing Aid Imp (REIL)

Repl ODALS w/ REILS

REIL Tech Refresh

REIL Nexgen

351

156

1311

1318

471

240

241

MOD1

MOD2

START

START FINISH

START

START

START

FINISH

START

FINISH

FINISH

FINISH

START

START

FINISHSTART

M1 m1 M2 m2

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

SSALR

VASI

01/01/94

01/01/94

12/30/94

12/30/94

01/01/25

01/01/22

12/30/25

12/30/22

Qty:

Qty:

32

2552

32

2548

32

2548

32

2503

32

2472

32

2449

32

2434

32

2418

32

2402

32

2386

32

2370

32

2354

32

2338

32

2322

32

2306

32

2290

32

2274

190

192

FAA OPS

FAA F&E

FAA OPS

FAA OPS

10/01/97

10/01/05

10/01/08

10/01/97

09/30/25

09/30/12

09/30/24

09/30/10

SALS M&O

SSALR Tech Refresh

VASI M&O

355

233

349

MOD1

START

START

FINISH

FINISH

M1 m1

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ALSF-2

ALSF-2 Tech Refresh

SSALR Mod (Tech Refresh)

REIL Mod (Nexgen)

01/01/96

01/01/11

01/01/05

01/01/08

12/31/14

12/31/21

12/30/07

09/30/10

01/01/31

01/01/38

12/31/34

12/31/41

Qty:

Qty:

Qty:

Qty:

114 116 122 130 132 134 136 138 138 138 138 138 138

1

138

24

138

25

138

26

138

26

214

216

1696

1697

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

10/01/96

10/01/96

10/01/99

10/01/00

10/01/01

10/01/07

10/01/09

10/01/07

10/01/11

09/30/06

09/30/15

09/30/04

09/30/06

09/30/03

09/30/11

09/30/12

09/30/15

09/30/27

ALS Imp (ALSF)

ALSF M&O

New ILS Install (ALSF)

VISAIDS Sust/Rpl (ALSF)

LAAS Add'l Light

ALSF Tech Refresh

159

353

1315

1312

661

242

START

START

START FINISH

FINISH

FINISH

FINISH

START

START

START

FINISH

START

FINISH

FINISH

FINISH

IOC FOC

IOC

IOC

FOC

FOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

REIL Mod (Tech Refresh)

MALSR Tech Refresh

MALS

ALSF-1

SALS

01/01/03

01/10/07

01/01/94

01/07/94

01/01/94

09/30/07

01/01/16

01/01/94

01/07/94

01/01/94

01/01/22

01/01/09

12/31/20

12/01/20

01/01/30

01/01/11

12/31/25

12/01/25

Qty:

Qty:

Qty:

Qty:

Qty:

70

114

31

70

114

31

70

114

31

70

114

31

70

114

31

70

114

31

70

114

31

70

114

31

70

114

31

70

114

31

45

114

31

16

114

31

114

31

114

31

114

31

114

31

114

31

1698

2134

2181

2212

2213

FAA R,E&D

FAA F&E

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/05

10/01/05

10/01/08

10/01/96

10/01/96

10/01/97

09/30/07

09/30/18

09/30/24

09/30/11

09/30/15

09/30/25

MALSR Tech Refresh

MALSF M & O

ALSF M&O

SALS M&O

238

356

353

355

START

START

FINISH

START

FINISH

FINISH

IOC

IOC

FOC

BD EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

SALSF

SSALS

SSALF

TRCV

PVASI

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

12/01/20

01/01/10

01/01/15

01/01/10

01/01/10

12/31/25

01/01/15

01/01/20

01/01/15

01/01/15

Qty:

Qty:

Qty:

Qty:

Qty:

7

163

7

5

5

75

163

7

5

5

75

163

7

5

5

75

163

7

5

5

75

163

7

5

5

75

163

7

5

5

75

163

7

5

5

75

163

7

5

5

75

163

7

5

5

75

163

7

5

5

75

163

7

5

5

75

163

7

5

5

75

163

7

5

5

75

163

7

5

5

75

163

7

5

75

163

7

2214

2215

2216

2217

2218

FAA OPS

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/97

10/01/97

10/01/97

10/01/97

10/01/97

09/30/25

09/30/25

09/30/25

09/30/10

09/30/10

SALS M&O

SALS M&O

SALS M&O

VASI M&O

VASI M&O

355

355

355

349

349

FINISH

FINISH

BD

BD

BD

EOSL

BD

EOSL

EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

"T"VASI

MALSF Nexgen

MALSR NexGen

SSALR Nexgen

01/01/94

01/01/22

10/01/13

01/01/19

01/01/94

12/01/31

10/01/23

12/01/21

01/01/10

01/01/44

10/01/25

12/01/30

01/01/15

12/01/47

10/01/30

12/01/32

Qty:

Qty:

Qty:

Qty:

2219

2222

2223

2224

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

10/01/97

10/01/15

10/01/18

10/01/20

10/01/08

10/01/11

10/01/18

10/01/12

10/01/15

10/01/20

09/30/10

09/30/19

09/30/23

09/30/30

09/30/11

09/30/22

09/30/25

09/30/15

09/30/21

09/30/25

VASI M&O

MALSF Nexgen

MALSR NEXGEN

SSALR Nexgen

349

236

239

234

START

FINISH

FINISH

START

START FINISH

BD

IOC

EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

MALSF Mod (Tech Rfrsh)

01/01/08 01/01/12

Qty:

2232 IOC FOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ARSR-3

ARSR-4

ASDE-2

01/01/94

05/26/93

01/01/94

12/30/94

02/26/99

12/30/94

01/01/20

01/01/18

01/01/95

12/30/25

12/31/20

12/31/99

Qty:

Qty:

Qty:

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

229

230

231

FAA OPS

FAA F&E

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/97

10/01/05

10/01/97

10/01/97

10/01/11

10/01/97

09/30/16

09/30/10

09/30/99

09/30/16

09/30/17

09/30/98

ARSR-3

ARSR-3 Decom

ARSR-4

ARSR-4 Decom

ASDE-2

360

639

181

640

268

FINISH

START FINISH

START

FOC

EOSL

1862

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ASDE-3

ASR-7

ASR-8

12/01/93

01/01/94

01/01/94

10/31/02

12/30/94

12/30/94

01/01/14

04/01/03

01/01/05

12/30/15

03/31/05

06/30/08

Qty:

Qty:

Qty:

37

26

71

38

26

71

39

26

71

40

21

71

40

15

71

40

10

47

40

5

30

40

20

40

10

40

5

40 40 40 40 40 40 0

232

234

235

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA OPS

10/01/97

10/01/97

10/01/00

10/01/97

10/01/97

09/30/01

09/30/15

09/30/04

09/30/03

09/30/04

ASDE-3

ASDE-3 SLEP

ASR-7 M&O

ASR-8 M&O

167

275

226

361

MOD1

START

FINISH

FINISH

FINISH

FINISH

FINISH

FOC

BD EOSL

BD EOSL

EOSLBDM1 m1

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ASR-9

ARSR-1

05/01/89

01/01/94

03/01/99

12/30/94

01/01/20

01/01/20

12/30/30

12/31/25

Qty:

Qty:

134

23

134

23

134

23

134

23

134

23

134

23

134

23

134

23

134

23

134

23

134

23

134

23

134

23

134

23

134

23

134

23

134

23

236

240

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA OPS

FAA F&E

10/01/97

10/01/97

10/01/99

10/01/00

10/01/00

10/01/05

10/01/15

10/01/99

10/01/04

09/30/04

09/30/25

09/30/01

09/30/06

09/30/04

09/30/08

09/30/25

09/30/12

09/30/11

ASR-9

ASR-9 Sustain/Relocate

ASR-9 SLEP

ASR-9 OSHA

ASR-9 Mode-S I/F

ASR-9 Decom

ARSR-1

ARSR-1 Decom

177

1214

426

1409

997

276

357

286

MOD2

MOD1

MOD3

START

START

START

START

FINISH

FINISH

FINISH

START

START

FINISH

FINISH

FINISH

FINISH

FOC M1 M2 m1 m2M3 m3

System



August 1, 2001 Page 58 of 147

20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ARSR-2

FPS

FPS- 117

ASDE-X

01/01/94

01/01/94

01/01/94

01/01/02

12/30/94

12/30/94

12/30/94

12/30/03

01/01/20

01/01/20

01/01/20

01/01/13

12/30/25

01/03/25

12/30/25

12/30/13

Qty:

Qty:

Qty:

Qty:

17

22

17

17

22

17

17

22

17

11

22

17

3

11

22

17

10

11

22

17

17

11

22

17

21

11

22

17

25

11

22

17

25

11

22

17

25

11

22

17

25

11

22

17

25

11

22

17

25

11

22

17

25

11

22

17

25

11

22

17

11

22

17

241

242

557

820

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

DoD O&M

FAA F&E

FAA OPS

10/01/98

10/01/04

10/01/97

10/01/05

10/01/97

10/01/97

10/01/98

10/01/00

09/30/13

09/30/10

09/30/04

09/30/10

09/30/25

09/30/25

09/30/09

09/30/25

ARSR-2

ARSR-2 Decom

FPS

FPS Decom

FPS 117

ASDE-X

358

287

359

288

618

1058

START

START

FINISH

START

FINISH

FINISH

FINISH

FINISH

IOC FOC B/E

START

START

System



August 1, 2001 Page 59 of 147

20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ASR-9 Mod (Mode-S Int)

ASR-9 Mod (SLEP)

ASDE-3 Mod (SLEP)

ARSR-4 Mod (LRR
Improvements)

GPN

ASR-9 Mod (OSHA)

05/01/06

01/01/02

01/01/04

12/15/98

01/01/94

01/01/01

05/30/08

05/30/06

12/30/07

06/30/99

01/01/94

09/01/04

01/01/01 01/01/05

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

1682

1683

1684

1688

2028

2297

FOC

IOC

IOC

BD

IOC

FOC

IOC

EOSL

FOC

FOC

FOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ASR-11

ATCBI-4

ATCBI-5

02/01/03

01/01/94

01/01/94

04/01/08

12/30/94

12/30/94

01/01/25

10/01/01

10/01/01

12/31/30

12/30/05

12/30/05

Qty:

Qty:

Qty:

8

115

8

115

8

114

7

114

16

4

82

36

3

32

60

0

0

84 108 112 112 112 112 112 112 112 112

233

237

238

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA OPS

FAA OPS

10/01/97

10/01/97

10/01/05

10/01/05

10/01/14

10/01/97

10/01/97

09/30/09

09/30/23

09/30/07

09/30/10

09/30/21

09/30/05

09/30/05

ASR-11 (ASR-7/ASR-8 Repl)

ASR-11 (ASTERIX)

ASR-11 SI Up

ASR-11 Decom

ATCBI-4

ATCBI-5

178

998

1320

385

308

309

MOD2

MOD1

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

START

BD

BD

IOC

EOSL

EOSL

FOCM1M2 m2 m1

1863

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Mode-S

ATCBI-3

04/01/92

01/01/94

02/01/99

12/30/94

01/01/18

01/01/95

12/30/20

12/30/99

Qty:

Qty:

148

0

148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148

239

243

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA OPS

10/01/95

10/01/00

10/01/02

10/01/06

10/01/13

10/01/97

09/30/22

09/30/06

09/30/08

09/30/08

09/30/19

09/30/99

Mode-S

Mode-S TIS/ASTERIX Up

Mode-S SLEP

Mode - S GIC-B Up

Mode-S Decom

ATCBI-3

224

870

546

1237

547

307

MOD1

MOD2

MOD4

MOD3

FINISH

START

START

FINISH

START

FINISH

FINISH

START

FOC

EOSL

M1 m1 M2M3 m2m3M m4

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

PRM

New Term. Radar

03/01/97

01/01/18

11/30/04

12/30/30

01/01/16

12/30/46

12/30/18

12/30/53

Qty:

Qty:

2 2 3 5 5 5 6 6 6 6 6 6 6 6 6 6 6

244

245

FAA OPS

FAA F&E

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

10/01/97

10/01/98

10/01/15

10/01/13

10/01/17

10/01/14

09/30/18

09/30/07

09/30/18

09/30/24

09/30/28

09/30/30

PRM

PRM Deploy

PRM Decom

New Terminal Rdr

305

620

868

253

FINISH

START

START

FOC

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ATCBI-6

NEXGEN SSR

ATCBI-6 Mod (ASTERIX )

Mode-S Mod (ASR-9/Mode-S
Int)

Mode S Mod (SLEP)

10/01/01

01/01/19

12/01/06

01/01/01

01/01/06

01/01/06

12/30/23

09/30/08

02/01/03

02/01/08

01/01/21

01/01/24

12/30/26

12/30/24

Qty:

Qty:

Qty:

Qty:

Qty:

1 26 56 86 116 127 127 127 127 127 127 127 127 127 127

301

640

1672

1680

1681

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA OPS

10/01/97

10/01/00

10/01/05

10/01/05

10/01/16

10/01/13

10/01/17

09/30/05

09/30/23

09/30/07

09/30/29

09/30/23

09/30/35

09/30/43

ATCBI-6

GIC-B Up

ATCBI-6 -  ASTERIX

ATCBI-6 Decom

ATCBI-6 En Route Repl

170

542

999

277

867

MOD1

MOD2

START

FINISH

START

START

FINISH

START

IOC

IOC FOC

IOC

IOC

FOC

FOC

FOC

M1 M2 m1 m2

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ASR-11 Mod (ASTERIX)

ASR-11 Mod (SI Up 1)

Mode - S Mod (TIS/ASTERIX)

Mode S Mod (GICB)

12/01/06

01/01/06

01/01/02

01/01/08

12/30/08

12/20/10

02/01/04

12/31/09

Qty:

Qty:

Qty:

Qty:

1685

1686

1758

1760

IOC FOC

IOC

IOC

IOC

FOC

FOC

FOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ADS-B Cap

Terminal ADS Rcvr

En Route ADS Rcvr

Arpt Surf ADS Rvcrs

10/01/98

02/02/08

01/06/08

01/02/09

10/01/98

10/30/12

12/31/12

12/31/12

09/30/05

01/01/30

01/31/30

01/02/30

09/30/05

12/30/36

12/31/36

12/31/36

Qty:

Qty:

Qty:

Qty:

20

20

45

94

143

116

200

220

116

269

220

116

450

220

116

620

220

116

620

220

116

620

1408

1757

1759

1763

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

10/01/98

10/01/05

10/01/07

10/01/05

10/01/06

10/01/05

10/01/05

10/01/05

09/30/06

09/30/34

09/30/12

09/30/34

09/30/26

09/30/08

09/30/19

09/30/34

ADS-B Capstone (AAL)

ADS Ground Ops

ADS Terminal

ADS Ground Ops

ADS En Route

Airport Surface ADS

ADS Ground Ops

1102

564

548

564

549

252

564

START

START

START

START

START

FINISH

START

START

FINISH

FINISH

B/E

IOC

IOC

IOC

FOC

FOC

FOC

START

1864

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

DASR

01/01/94 12/30/94 01/01/02 01/03/11

Qty:

2004

FAA F&E

FAA OPS

10/01/97

10/01/97

09/30/09

09/30/23

ASR-11 (ASR-7/ASR-8 Repl)178

FINISH

BD EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

AWOS

NEXRAD

08/01/89

01/01/94

03/01/98

08/30/98

01/01/01

01/01/25

12/30/02

01/01/25

Qty:

Qty:

200

12

200

12

200

12

0

12 12 12 12 12 12 12 12 12 12 12 12 12 12

37

41
FAA OPS

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA R,E&D

10/01/96

10/01/95

10/01/97

10/01/99

10/01/97

10/01/99

10/01/97

09/30/02

09/30/18

09/30/06

09/30/20

09/30/06

09/30/20

09/30/25

AWOS

NEXRAD

NEXRAD Open Sys

NEXRAD Open Sys

NEXRAD Algorithms

371

374

192

192

829

MOD1

MOD1

START

START

FINISH

FINISH

FINISH

BD EOSL

M1 m1

1865

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

TDWR

ALDARS

05/20/94

01/01/94

02/28/01

12/30/97

01/01/20

01/01/20

12/30/25

12/30/25

Qty:

Qty:

45

21

47

21

47

21

47

21

47

21

47

21

47

21

47

21

47

21

47

21

47

21

47

21

47

21

47

21

47

21

47

21

47

21

43

56

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

10/01/95

10/01/95

10/01/99

10/01/01

10/01/03

10/01/12

10/01/95

09/30/01

09/30/20

09/30/04

09/30/21

09/30/15

09/30/21

09/30/07

TDWR

TDWR OPS

TDWR P3I

TDWR SLEP

TDWR Decom

ADAS/ALDARS

193

375

634

1239

289

269

MOD1

MOD2

START

FINISH

START

START

FINISH

FINISH

START

FINISH

FOCM1 m1 M2 m2

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

LLWAS-2

LLWAS-NE

12/31/93

03/15/96

12/31/96

02/28/99

01/01/17

01/01/17

12/31/18

12/30/19

Qty:

Qty:

66

9

66

9

39

9

39

10

39

10

39

10

39

10

39

10

39

10

39

10

39

10

39

10

39

10

39

10

39

10

39

10

39

10

136

137

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/95

10/01/96

10/01/95

10/01/96

10/01/99

10/01/06

10/01/99

10/01/06

09/30/04

09/30/18

09/30/04

09/30/18

09/30/02

09/30/09

09/30/02

09/30/09

LLWAS-2 Sustain

LLWAS-2 Sustain

LLWAS Sustain (NE Sites)

LLWAS Tech Refresh

LLWAS Sustain (NE Sites)

LLWAS Tech Refresh

197

197

1129

846

1129

846

MOD2

MOD2

MOD1

MOD3

MOD1

START

START

FINISH

FINISH

FINISH

FINISH

START

START

FINISH

FINISH

FOC

M1M2 m1m2 M3

M1

m3

m1

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ASOS

RVR

A/C WV Det

ASOS Mod (ASOS Up 1)

11/01/93

11/01/94

01/01/07

01/01/09

04/30/02

08/28/03

12/30/15

12/30/14

01/01/20

01/01/17

01/01/18

12/30/20

12/30/20

01/01/31

Qty:

Qty:

Qty:

Qty:

535

476

567

481

597

496

597

523

597

563

597

533

597

546

597

546

597

546

597

546

597

546

597

546

597

546

597

546

597

546

597

546

597

546

161

189

830

1705

FAA F&E

FAA OPS

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA OPS

User F&E

10/01/95

10/01/96

10/01/97

10/01/03

10/01/05

10/01/08

10/01/96

10/01/97

10/01/02

09/30/12

09/30/16

09/30/08

09/30/05

09/30/15

09/30/20

09/30/07

09/30/20

09/30/15

ASOS Base Sys

ASOS P3I

ASOS Up 1

RVR Equip

RVR M&O

WV Det Avionics

188

189

860

162

341

1183

MOD1

MOD2

START

START FINISH

START

FINISH

FINISH

START

FINISH

FINISH

FINISH

FOC

FOC

IOC

IOC

FOC

FOC

M1 m1 M2 m2

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ASOS Mod (ASOS P3I)

LLWAS-NE Mod (LLWAS
Tech Refresh)

LLWAS-2 Mod (LLWAS Tech
Refresh)

ALDARS Mod (ADAS Up 2)

ALDARS Mod (ADAS Up 1)

TDWR Mod (P3I)

TDWR Mod (SLEP)

LLWAS-NE Mod (LLWAS-NE
Sustain)

LLWAS-2 Mod (LLWAS-2
Sustain)

NEXRAD Mod (Open
System)

01/01/01

03/01/07

01/01/07

01/01/17

09/30/09

01/01/01

01/01/05

05/31/02

04/30/01

02/28/01

01/01/03

05/30/08

05/30/08

12/30/17

09/30/10

09/30/03

09/30/06

08/30/02

05/31/02

06/30/05

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

1706

1707

1708

1717

1718

1724

1725

1885

1886

1887

IOC

IOC

IOC

IOC

IOC FOC

FOC

FOC

FOC

IOC

FOC

IOC

IOC

FOC

FOC

FOC

IOC FOC

System



August 1, 2001 Page 72 of 147

20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

SAWS

JUNEAU

01/31/01

12/31/99

02/28/02

12/31/99

01/01/20

12/31/14

12/31/20

12/31/15

Qty:

Qty:

286 324 324 324 324 324 324 324 324 324 324 324 324 324 324

1888

2137
FAA F&E

FAA R,E&D

10/01/97

10/01/98

09/30/02

09/30/15

SAWS (ASOS B/U Equip)

Juneau

190

1304

FINISH

FINISH

FOC

IOC FOC

EOSLBD

START

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

AWP

WARP

FSDPS

01/01/94

07/01/97

01/01/94

12/30/94

10/29/97

12/30/94

01/01/99

01/01/09

01/01/99

12/30/01

12/30/10

12/30/01

Qty:

Qty:

Qty:

2

23

14

2

24

7

0

24

0

24 24 24 24 24 24 24 18 8

38

44

45

FAA OPS

FAA F&E

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/95

10/01/95

10/01/98

10/01/01

10/01/99

10/01/99

10/01/05

10/01/95

09/30/01

09/30/04

09/30/02

09/30/04

09/30/04

09/30/20

09/30/07

09/30/01

FSS Legacy Atmn

WARP St 1/2

WARP St 0

WARP St 3

WARP

WARP Tech Refresh

FSS Legacy Atmn

216

195

194

196

382

682

216

MOD2

MOD1

MOD3

START

START

FINISH

START

FINISH

FINISH

FINISH

FINISH

FINISH

START FINISH

BD

BD

EOSL

EOSL

BD EOSL

START

M1 M2m2 m1 M3 m3

1866

System
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IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ADAS

PUP

WARP-R

05/01/93

01/01/94

01/01/09

08/30/97

12/30/94

12/30/10

01/01/06

01/01/99

01/01/19

12/30/07

12/30/00

12/30/21

Qty:

Qty:

Qty:

25

7

25

0

25 25 25 25 25 25 0

18 25 26 26 26 26 26

57

64

179

FAA F&E

FAA OPS

FAA OPS

FAA OPS

FAA F&E

FAA OPS

10/01/95

10/01/96

10/01/95

10/01/96

10/01/05

10/01/09

09/30/12

09/30/16

09/30/07

09/30/00

09/30/11

09/30/21

ASOS Base Sys

ADAS/ALDARS

PUP

WARP Up 1

188

269

695

257

FINISH

START

FINISH

START

FINISH

FINISH

BD EOSL

BD EOSL

IOC FOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

WSP

ADAS / ALDARS Up 1

01/01/99

01/01/06

12/31/02

12/30/06

01/01/17

01/01/16

12/31/20

12/30/17

Qty:

Qty:

5 23 37 37 37 37 37 37

21

37

21

37

21

37

21

37

21

37

21

37

21

37

21

37

21

37

21

261

264

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/95

10/01/99

10/01/05

10/01/95

10/01/96

10/01/05

10/01/09

09/30/02

09/30/20

09/30/12

09/30/12

09/30/16

09/30/10

09/30/20

ASR WSP

ASR WSP Tech Refresh

ASOS Base Sys

AWOS/AS

202

1407

188

470

MOD1

START

FINISH

START

START

START

FINISH

FINISH

FINISH

FOC

IOC FOC

IOC M1 m1

System
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IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ITWS

ITWS-Upgrade2

ITWS-Upgrade1

ITWS Display

07/01/02

09/01/09

08/31/07

07/01/02

10/01/03

12/30/13

12/30/08

10/01/03

08/31/07

01/02/19

01/03/12

01/01/21

12/30/08

12/30/20

12/30/13

12/30/25

Qty:

Qty:

Qty:

Qty:

27 37 37 37 37 19

18 37 37 37 37

18

19

37 37 37

273

689

691

695

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

10/01/95

10/01/01

10/01/01

10/01/01

10/01/05

10/01/05

10/01/95

09/30/05

09/30/03

09/30/07

09/30/20

09/30/26

09/30/26

09/30/05

ITWS FSD/FSP

ITWS P3I

ITWS OPS

ITWS Tech Refresh

ITWS Tech Refresh

ITWS FSD/FSP

199

201

383

681

681

199

MOD1

START

START

START

FINISH

FINISH

START

START

FINISH

FINISH

IOC

IOC

FOC

FOC

IOC

BD EOSL

IOC

FOC BD

FOC

EOSL

M1 m1

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ITWS Processor

WSP Display

ASOS Display

Decom LLWAS

ITWS Mod (ITWS P3I
Implementation)

WARP Mod (WARP Tech
Refresh)

07/01/02

12/31/99

04/28/00

10/01/00

05/02/05

01/30/05

10/01/03

12/31/02

08/31/00

10/01/00

07/07/07

12/30/06

01/01/21

01/01/17

09/30/07

09/30/04

12/30/25

12/31/20

09/30/07

09/30/04

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

5 23

9

37 37 37

409

37

409

37

409

37

409

37

409

37 37 37 37 37 37 37 37

696

704

1391

1421

1675

1719

FAA F&E

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/95

10/01/95

10/01/99

10/01/97

10/01/01

09/30/05

09/30/02

09/30/20

09/30/07

09/30/04

ITWS FSD/FSP

ASR WSP

ASOS Add'l Displays

LLWAS Decom

199

202

191

1130

START

START

FINISH

FINISH

FINISH

FINISH

IOC

IOC

FOC

FOC

IOC

FOC

FOC

B/E

IOC

IOC FOC

B/E

FOC

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

WARP Mod (WARP St 3)

WARP Mod (WARP St 1/2)

SOCRATES

ADAS / ALDARS Up 2

WSP Mod (Tech Refresh)

11/28/00

01/31/02

01/07/00

01/03/17

01/01/08

12/31/03

11/30/02

01/07/00

12/29/17

01/01/11

01/07/00

01/03/28

01/07/01

12/29/28

Qty:

Qty:

Qty:

Qty:

Qty:

1720

1721

2135

2221

2295

FAA R,E&D

FAA F&E

FAA OPS

10/01/98

10/01/12

10/01/16

09/30/15

09/30/17

09/30/20

SOCRATES

AWOS/ASOS

1303

650

START

FINISH

IOC

IOC F/B

IOC

EOSL

FOC

FOC

IOC FOC

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

FMA

CTAS Build 1

DOTS

AMASS

01/01/94

01/01/96

01/01/94

01/01/98

12/30/94

12/30/96

12/30/96

09/30/02

01/01/02

12/31/99

01/01/99

01/01/14

12/30/05

12/31/99

03/31/00

12/30/15

Qty:

Qty:

Qty:

Qty:

1

4 1

7 36 40 40 40 40 40 40 40 40 40 40 40 40 20

68

176

224

228

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

10/01/98

10/01/00

10/01/02

10/01/97

10/01/97

10/01/98

10/01/05

09/30/00

09/30/02

09/30/07

09/30/15

09/30/03

09/30/15

09/30/09

CTAS Proto

FFP1 Sustain

OAP

AMASS

AMASS SLEP

1350

1229

227

168

284 MOD1

FINISH

START FINISH

START

FINISH

START

FINISH

FINISH

FINISH

FINISH

B/E

BD EOSL

BD

FOC

EOSL

EOSLBD

START

START

M1 m1

1867

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

IAPA

URET CCLD (FFP1)

TRACON TFM DSS

12/01/94

11/01/01

01/01/09

01/01/98

08/01/02

12/30/13

01/01/21

01/01/03

01/01/21

12/31/21

12/30/03

12/30/25

Qty:

Qty:

Qty:

3 7 7

190 190 190 190 190 190 190

291

307

368

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

10/01/96

10/01/97

10/01/98

10/01/98

10/01/02

10/01/03

10/01/05

10/01/15

09/30/05

09/30/15

09/30/02

09/30/03

09/30/07

09/30/08

09/30/16

09/30/26

IAPA

URET CCLD

FFP1 Sustain

Term DSS

44

1337

1229

472

FINISH

START

FINISH

START

FINISH

START

FINISH

FINISH

FINISH

IOC FOC B/E

IOC FOC

START

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ER FDP S/W

ER SDP S/W

TRACON SDP

01/01/06

01/01/04

01/01/06

12/30/07

12/30/05

12/30/10

01/01/21

01/01/23

01/01/15

12/30/21

12/30/23

12/30/15

Qty:

Qty:

Qty:

12

5

22

1

48

22

5

96

22

10

144

22

15

190

22

22

190

22

22

190

22

22

190

22

22

190

22

22

190

490

491

492

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

10/01/01

10/01/00

10/01/10

10/01/01

10/01/00

10/01/10

10/01/05

10/01/05

10/01/07

09/30/10

09/30/08

09/30/24

09/30/10

09/30/08

09/30/24

09/30/08

09/30/15

09/30/20

eRAM

eRAM

Term SDP Dply

572

572

555

START

START

START

START

START

START

START

FINISH

FINISH

FINISH

FINISH

START

FINISH

START

FINISH

IOC

IOC

FOC

IOC

FOC

FOC B/E

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ATC DSS TRACON

Term FDP

ER ATC DSS S/W

01/01/13

01/01/09

01/01/10

12/30/16

12/30/12

12/30/13

01/01/23

01/01/20

01/01/20

12/30/25

12/30/21

12/30/21

Qty:

Qty:

Qty: 1 3 11

48

22

96

22

144

22

509

510

511

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

10/01/04

10/01/07

10/01/16

10/01/02

10/01/05

10/01/11

10/01/04

10/01/07

10/01/14

09/30/10

09/30/19

09/30/25

09/30/05

09/30/13

09/30/20

09/30/07

09/30/17

09/30/26

Term ATC DSS Ntnl Dplymt

Term FDP Dply

ER ATC DSS Dev

569

570

567

START

START

START

FINISH

START

START

FINISH

START

FINISH

START

FINISH

START

IOC

IOC

IOC

FOC

FOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Term ATC DSS

ER FDP Proto

ATCSCC (FDM)

01/01/10

01/01/03

01/01/08

12/30/12

01/01/06

12/30/08

01/01/15

01/01/12

01/01/20

12/30/18

01/01/15

12/30/20

Qty:

Qty:

Qty:

1 1 1 1

1

1

1

1

1 1 1 1 1 1

513

515

516

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

10/01/04

10/01/05

10/01/14

10/01/01

10/01/00

10/01/10

10/01/03

10/01/01

10/01/08

10/01/09

09/30/07

09/30/16

09/30/28

09/30/10

09/30/08

09/30/24

09/30/06

09/30/06

09/30/15

09/30/16

Terminal ATC DSS (Initial)

eRAM

TFMI Mod

TFM Tech Refresh

574

572

608

683

START

START

START

START

START

START

FINISH

FINISH

FINISH

FINISH

START

START

FINISH

START

FINISH

START

IOC FOC

IOC FOC

IOC FOC

BD

BD

EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ATC DSS Oceanic

TFM DSS Collaboration

pFAST (FFP1)

01/01/09

01/01/10

02/01/00

12/30/13

12/30/15

04/30/02

01/01/24

01/01/23

01/01/03

12/30/24

12/30/26

01/30/03

Qty:

Qty:

Qty: 1 4 6 6

2 3 3 3 3

524

589

592

FAA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

10/01/03

10/01/05

10/01/05

10/01/05

10/01/97

10/01/00

10/01/01

10/01/98

10/01/00

10/01/02

09/30/08

09/30/12

09/30/10

09/30/16

09/30/13

09/30/18

09/30/02

09/30/02

09/30/05

09/30/07

ATC DSS Initial Oceanic

TFM DSS Collaboration

pFAST O&M

TMA (SC)/pFAST - FFP 1

FFP1 Sustain

631

674

28

1351

1229

START

START

START FINISH

FINISH

START

START

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

IOC FOC B/E

IOC

IOC

FOC

FOC

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

TMA SC (FFP1)

TMA Multi Center (Limited
Sites)

aFAST

02/01/00

01/03/05

01/01/09

10/31/02

09/30/06

12/30/12

11/01/04

01/01/15

01/01/15

01/01/05

09/30/18

12/30/15

Qty:

Qty:

Qty:

4 8 8 0

4 8 8 8 8

48

8

96

8

144

8

190

8

190

8

190

8

190

593

594

647

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA R,E&D

NASA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

NASA R,E&D

FAA F&E

10/01/01

10/01/98

10/01/00

10/01/02

10/01/00

10/01/99

10/01/03

10/01/04

10/01/00

10/01/99

10/01/05

09/30/02

09/30/02

09/30/05

09/30/07

09/30/05

09/30/04

09/30/10

09/30/21

09/30/08

09/30/04

09/30/15

TMA (SC)/pFAST - FFP 1

FFP1 Sustain

TMA (MC)

Active FAST

1351

1229

613

874

START

START

START

START

START

START FINISH

FINISH

START

START

FINISH

START

FINISH

FINISH

FINISH

START

FINISH

FINISH

FINISH

FINISH

IOC FOC BD

IOC

EOSL

FOC

IOC FOC

BD

B/E

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

DOTS Plus

URET (FFP2)

pFAST Additional Locations

TMA SC National
Deployment

01/01/96

10/01/03

01/30/03

06/01/03

12/30/96

12/30/05

12/31/05

01/31/06

01/01/11

01/01/11

01/01/12

01/01/12

12/30/11

12/30/13

09/30/15

09/30/15

Qty:

Qty:

Qty:

Qty:

5 5 5 5 5

5

10

5

13

16

10

13

22

12

13

22

15

13

22

15

13

22

15

13

22

15

13

22

15

13

22

15

5

22

15

0

22

15

22

15

22

15

650

687

700

701

FAA F&E

FAA OPS

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/95

10/01/97

10/01/97

10/01/00

10/01/03

10/01/00

10/01/03

10/01/00

10/01/03

09/30/96

09/30/11

09/30/15

09/30/13

09/30/13

09/30/15

09/30/20

09/30/15

09/30/20

DOTS Plus

OAP

URET National Deployment

TMA (SC)/pFAST Nat'l Deploy

TMA (SC)/pFAST Nat'l Deploy

906

227

1132

1133

1133

START

START

START

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

IOC

IOC

IOC

FOC

FOC

FOC

B/E

BD

BD

BD

EOSL

EOSL

EOSL

System
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IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Data Obj.

GDPE

NAS Status Info

NAS Status Info Expanded

01/01/01

09/01/99

11/01/00

11/01/01

09/30/07

09/28/01

09/28/01

09/30/02

10/01/07

01/01/10

01/01/10

01/01/10

12/30/07

12/30/12

12/30/12

12/30/12

Qty:

Qty:

Qty:

Qty:

718

725

726

727

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/98

10/01/02

10/01/99

10/01/02

10/01/00

10/01/02

09/30/99

09/30/07

09/30/00

09/30/07

09/30/02

09/30/07

CDM Pk 1 - GDPE Initial

FFP1 Sustain

Data Ex Pk 1

FFP1 Sustain

Data Ex Pk 3

FFP1 Sustain

1339

1229

1343

1229

1345

1229

FINISH

START FINISH

START

START

START

FINISH

START

FINISH

FINISH

FINISH

IOC

IOC

IOC

FOC

FOC

FOC

F/B/E

BD

BD

BD

EOSL

EOSL

EOSL

START

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Off Gate Advisory

Apt Config. Info

Flt Sub Process Simplify

11/01/01

09/28/01

01/01/99

09/30/02

09/30/02

09/28/01

01/01/10

01/01/10

01/01/10

12/30/12

12/30/12

12/30/12

Qty:

Qty:

Qty:

728

729

733

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/00

10/01/02

10/01/00

10/01/02

10/01/98

10/01/02

09/30/02

09/30/07

09/30/02

09/30/07

09/30/00

09/30/07

Data Ex Pk 3

FFP1 Sustain

Data Ex Pk 2

FFP1 Sustain

CDM Pk 2 - GDPE Expanded

FFP1 Sustain

1345

1229

1344

1229

1340

1229

START

START

FINISH

FINISH

START

FINISH

START

START

FINISH

FINISH

FINISH

IOC

IOC

FOC

FOC

FOC

BD

BD

BD

EOSL

EOSL

EOSL

START

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

CTA

FSM Enhanced

SWAP Enhancements

01/01/00

01/03/00

01/01/99

09/28/01

09/28/01

09/28/01

01/01/10

01/01/10

01/01/10

12/30/12

12/30/12

12/30/12

Qty:

Qty:

Qty:

734

735

736

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/98

10/01/02

10/01/98

10/01/02

10/01/98

10/01/02

09/30/00

09/30/07

09/30/00

09/30/07

09/30/00

09/30/07

CDM Pk 2 - GDPE Expanded

FFP1 Sustain

CDM Pk 2 - GDPE Expanded

FFP1 Sustain

CDM Pk 2 - GDPE Expanded

FFP1 Sustain

1340

1229

1340

1229

1340

1229

FINISH

FINISH

FINISH

START

START

START

FINISH

FINISH

FINISH

IOC

IOC

FOC

FOC

FOC

BD

BD

BD

EOSL

EOSL

EOSL

START

START

START

IOC

System
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IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Initial Collab. Routing

Auto Problem Recognize

SIA Incr 1

IFP

07/01/99

01/01/01

01/31/01

01/02/06

12/30/99

09/30/02

09/30/02

12/30/08

01/01/10

01/01/10

01/01/10

01/02/14

12/30/12

12/30/12

12/30/10

12/30/16

Qty:

Qty:

Qty:

Qty:

737

738

739

740

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA R,E&D

FAA F&E

10/01/99

10/01/02

10/01/99

10/01/02

10/01/99

10/01/02

10/01/05

10/01/05

09/30/00

09/30/07

09/30/02

09/30/07

09/30/02

09/30/07

09/30/10

09/30/16

CDM Pk 3 - Collaborative Routing

FFP1 Sustain

NAS Flow Analysis Pk 3

FFP1 Sustain

NAS Flow Analysis Pk 3

FFP1 Sustain

TFM DSS Collaboration

1341

1229

1349

1229

1349

1229

674

START

START

START

FINISH

START

FINISH

START

FINISH

START

START

START

FINISH

FINISH

FINISH

FINISH

FOC

IOC

IOC

FOC

FOC

IOC FOC

BD

BD

B/E

EOSL

EOSL

BD

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

DDM

Collab. Routing

PA-Incr. 1

Comp. Monitor #1

01/02/07

01/01/01

01/02/06

10/01/01

12/30/08

09/28/01

09/30/07

09/30/02

01/01/10

01/01/10

01/03/11

01/01/06

12/30/12

12/30/12

12/30/13

12/30/07

Qty:

Qty:

Qty:

Qty:

741

742

743

744

FAA R,E&D

FAA F&E

FAA F&E

FAA F&E

FAA R,E&D

FAA F&E

FAA F&E

FAA F&E

10/01/05

10/01/05

10/01/99

10/01/02

10/01/05

10/01/05

10/01/99

10/01/02

09/30/10

09/30/16

09/30/00

09/30/07

09/30/10

09/30/16

09/30/02

09/30/07

TFM DSS Collaboration

CDM Pk 4 - Collaborative Routing Expanded

FFP1 Sustain

TFM DSS Collaboration

NAS Flow Analysis Pk 3

FFP1 Sustain

674

1342

1229

674

1349

1229

START

START

FINISH

START

FINISH

START

START

START

START

START

FINISH

FINISH

FINISH

FINISH

IOC

IOC

FOC

FOC

IOC

IOC

BD

FOC

EOSL

FOC BD

BD

BD

EOSL

EOSL

EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Probabilistic Flow Mgmt

CRDA

CASA

TFM Integrated SW

Current TRACON RDP

ASD

09/01/04

01/01/94

01/01/94

01/31/08

01/01/94

01/01/97

12/30/06

12/30/94

12/30/94

12/31/09

01/01/94

12/30/97

01/01/10

01/01/05

01/01/04

01/31/13

01/01/06

01/01/15

12/30/12

12/30/05

12/30/05

12/31/15

12/30/10

12/30/15

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

745

752

753

791

794

796

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/00

10/01/04

10/01/01

10/01/03

10/01/99

10/01/02

09/30/07

09/30/10

09/30/05

09/30/14

09/30/00

09/30/07

CDM (FFP2)

TFMI Re-Eng Ph 2

Data Ex Pk 1

FFP1 Sustain

1219

605

1343

1229

START

START

FINISH

START

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

IOC

BD

B/E

EOSL

FOC

BD

IOC FOC

BD

EOSL

EOSL

BD EOSL

B/E

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Arr Seq #1

Arr Seq #2

Arr Seq #3

Interactive Flight Planning
#2

01/01/00

01/01/03

01/01/06

01/02/08

09/30/02

12/30/04

12/30/07

12/30/09

01/01/04

01/01/06

01/01/15

01/01/11

12/30/05

12/30/07

12/30/16

12/30/12

Qty:

Qty:

Qty:

Qty:

797

798

799

800

FAA F&E

FAA F&E

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

10/01/00

10/01/02

10/01/00

10/01/04

10/01/05

10/01/05

10/01/05

10/01/05

09/30/02

09/30/07

09/30/07

09/30/10

09/30/10

09/30/16

09/30/10

09/30/16

Data Ex Pk 2

FFP1 Sustain

CDM (FFP2)

TFM DSS Collaboration

TFM DSS Collaboration

1344

1229

1219

674

674

START

START

FINISH

START

START

START

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

IOC FOC

IOC

BD

FOC

EOSL

IOC

BD EOSL

FOC

IOC FOC BD EOSL

BD

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Interactive Flight Planning
#3

Post Flt Assess #1

Post Flt Assess #2

Collaborative Maint Plan

01/01/10

10/01/01

01/01/06

01/01/07

12/28/12

09/30/02

12/30/07

12/30/09

01/01/15

01/01/04

01/01/15

01/01/15

12/30/16

12/30/05

12/30/16

12/30/16

Qty:

Qty:

Qty:

Qty:

801

802

803

804

FAA R,E&D

FAA F&E

FAA F&E

FAA F&E

FAA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

10/01/05

10/01/05

10/01/00

10/01/02

10/01/05

10/01/05

10/01/05

10/01/05

09/30/10

09/30/16

09/30/02

09/30/07

09/30/10

09/30/16

09/30/10

09/30/16

TFM DSS Collaboration

Data Ex Pk 3

FFP1 Sustain

TFM DSS Collaboration

TFM DSS Collaboration

674

1345

1229

674

674

START FINISH

START

START

START

START

START

START

START

FINISH

FINISH

FINISH

FINISH

IOC FOC BD EOSL

IOC

IOC

FOC

IOC

FOC

FOC BD

BD

BD

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Collab. Routing-Inc. 3

Collab. Routing-Inc. 4

Flt Plan Eval

Flt Plan Neg #1

01/01/04

01/01/06

01/01/03

01/01/12

12/30/05

12/30/07

09/30/04

12/30/13

01/01/06

01/01/15

01/01/08

01/01/17

12/30/07

12/30/16

12/30/09

12/30/18

Qty:

Qty:

Qty:

Qty:

805

806

807

808

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

10/01/00

10/01/04

10/01/05

10/01/05

10/01/00

10/01/04

10/01/05

10/01/05

09/30/07

09/30/10

09/30/10

09/30/16

09/30/07

09/30/10

09/30/10

09/30/16

CDM (FFP2)

TFM DSS Collaboration

CDM (FFP2)

TFM DSS Collaboration

1219

674

1219

674

START

START

START

START

START

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

IOC

IOC

FOC

FOC

IOC

BD EOSL

FOC

BD EOSL

IOC FOC

BD

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Flt Plan Neg #2

Perf Assess #2

Sys Impact Assess #2

Comp Monitor #2

01/01/13

01/02/07

01/01/05

01/01/07

12/30/14

12/30/09

12/30/06

12/30/09

01/01/20

01/01/18

01/01/18

01/01/18

12/30/21

12/30/19

12/30/19

12/30/19

Qty:

Qty:

Qty:

Qty:

809

810

811

812

FAA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

10/01/05

10/01/05

10/01/05

10/01/05

10/01/05

10/01/05

10/01/05

10/01/05

09/30/10

09/30/16

09/30/10

09/30/16

09/30/10

09/30/16

09/30/10

09/30/16

TFM DSS Collaboration

TFM DSS Collaboration

TFM DSS Collaboration

TFM DSS Collaboration

674

674

674

674

START

START

START

START

START

START

START

START

FINISH

FINISH

FINISH

FINISH

IOC

IOC

FOC

IOC

FOC

FOC

IOC FOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

URET Proto

ARTCC Sec Load Pred

Direct-to Routing

Conflict Res

CP Up1

01/01/98

01/01/06

01/01/06

01/01/10

01/01/06

12/30/98

12/30/07

12/30/07

12/30/11

12/30/07

01/01/01

01/01/12

01/01/13

01/01/16

01/01/13

12/30/01

12/30/13

12/30/13

12/30/16

12/30/13

Qty:

Qty:

Qty:

Qty:

Qty:

2 2 2

2 22

814

822

831

832

833

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/98

10/01/01

10/01/09

10/01/09

09/30/00

09/30/06

09/30/11

09/30/11

URET Proto

ARTCC Sec Load Pred

ER ATC DSS Up 1

ER ATC DSS Up 1

1352

1179

1181

1181

FINISH

START FINISH

START

START

FINISH

FINISH

B/E

IOC

IOC

IOC

FOC

FOC

FOC

IOC FOC

BD EOSL

B/E

B/E

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

TMA-MC Proto

Integ Sec Mgmt Sys

NAS Info Svcs Stds

Aviation Safety Auto Sys

01/01/03

10/01/99

10/01/99

10/01/98

12/30/04

10/01/99

10/01/99

10/01/98

01/01/07

09/30/00

09/30/00

09/30/05

12/30/07

09/30/00

09/30/00

09/30/05

Qty:

Qty:

Qty:

Qty:

834

1390

1392

1395

FAA R,E&D

NASA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA OPS

10/01/00

10/01/99

10/01/03

10/01/04

10/01/98

10/01/99

10/01/96

10/01/95

09/30/05

09/30/04

09/30/10

09/30/21

09/30/00

09/30/00

09/30/06

09/30/15

TMA (MC)

ISMS

Info Services Stds/Rqts Ph 1

ASAS

613

112

592

45

START

START

START

FINISH

FINISH

START

FINISH

START

FINISH

FINISH

FINISH

FINISH

FOC

FOC

B/E

B/E

IOC FOC

B/E

B/E

START

IOC

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Critical Telecom

Decision support Tool Up

DOTS Plus Mod
(ETMS/DOTS)

Term DSS Mod (CR)

ATC DSS Offshore

ATOP PPPI

10/01/98

10/01/04

01/01/02

01/01/11

06/30/14

06/30/08

10/01/98

10/01/04

09/30/04

12/30/16

06/30/16

06/30/10

09/30/20

09/30/08

06/30/24

06/30/20

09/30/20

09/30/08

06/30/26

06/30/21

Qty:

Qty:

Qty:

Qty:

Qty:

Qty: 1 3 5 5 5 5

1

5

2

5

1396

1412

1653

1662

2002

2005

FAA F&E

FAA F&E

FAA F&E

10/01/97

10/01/05

10/01/09

09/30/21

09/30/10

09/30/15

CriTS

ATC DSS Oceanic

ATOP P3I

71

1276

1274

START

START

FINISH

FINISH

IOC

IOC FOC

FOC

IOC

B/E

IOC

FOC

IOC

System



August 1, 2001 Page 100 of 147

20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ER S/W

TMU (ARTCC/TRACON)

ER ISW

01/01/94

01/01/94

06/30/08

01/01/94

01/01/94

07/31/08

01/01/09

01/31/11

07/31/20

05/01/09

01/31/13

01/31/21

Qty:

Qty:

Qty:

22

218

22

218

22

218

22

218

22

218

22

218

22

223

22

223

22

223

22

223

22

23 223

25

223

25

148

25

75

25 25 25

2006

2077

2127

FAA R,E&D

NASA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/01

10/01/99

10/01/95

10/01/96

10/01/97

10/01/98

10/01/97

10/01/01

09/30/06

09/30/06

09/30/15

09/30/10

09/30/02

09/30/20

09/30/03

09/30/20

ER Enhancements

E-OTMS

Current ETMS

TFMI Sustain

34

391

17

18

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

IOC FOC

B/E

BD EOSL

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ER SDP Proto

CBI CDP

DOTS Plus Extension

ARTS S/W

ARTS S/W Mod (ASTERIX,
etc)

07/01/01

01/31/01

12/20/02

01/01/94

01/01/03

01/01/04

01/31/01

12/19/03

01/01/94

12/01/04

12/01/11

01/31/01

01/31/06

01/01/05

01/01/12

01/31/15

12/31/07

09/30/08

Qty:

Qty:

Qty:

Qty:

Qty:

190 190 184 174

2

151

5

119

1

5

80

1

3

50

1

1

20

1

10

1 1 1

2129

2195

2247

2261

2264

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

10/01/01

10/01/00

10/01/10

10/01/00

10/01/97

10/01/98

09/30/10

09/30/08

09/30/24

09/30/11

09/30/05

09/30/03

eRAM

DOTS Plus SLEP

Terminal Atmn Eng'r'g

STARS ACD/ARTS

572

1283

221

1177 MOD1

START

START

START

FINISH

FINISH

FINISH

FINISH

START

FINISH

IOC

IOC F/B

IOC

IOC

FOC

FOC

FOC

BD

BD EOSL

EOSL

BD EOSL

EOSL

START

M1 m1

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

New Mechanism

FSM

CRCT

TMA MC  National
Deployment

01/01/94

01/01/98

09/21/99

10/02/06

12/30/96

09/30/02

09/21/01

10/30/09

01/01/99

01/01/10

01/01/10

09/30/14

03/31/00

12/31/15

12/31/12

09/30/16

Qty:

Qty:

Qty:

Qty:

4 1

2275

2277

2278

2286

FAA OPS

FAA F&E

FAA OPS

10/01/97

10/01/03

10/01/04

09/30/15

09/30/10

09/30/10

OAP

TMA (MC) Nat'l Deploy

227

1353

START

START

FINISH

FINISH

FINISH

BD EOSL

FOC

FOC

IOC FOC

BD

BD EOSL

EOSL

BD

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ARTS IIIA

DCCR

DUATS

DARC

01/01/94

01/01/96

01/01/94

01/01/95

12/30/94

12/30/97

12/30/94

12/30/95

01/01/03

01/01/99

01/01/99

03/01/01

09/30/08

12/31/00

12/30/99

12/31/01

Qty:

Qty:

Qty:

Qty:

52

5

1

22

52

1

22

52

12

51 51 51 47 40 40 5

1

3

6

7

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA OPS

10/01/97

10/01/99

10/01/95

10/01/95

10/01/96

09/30/06

09/30/06

09/30/00

09/30/01

09/30/16

ARTS IIIA M&O

Terminal Sustain

ER Dsply O & M

FSS Legacy Atmn

ER Cmptr Sys O&M

689

1056

219

216

220

START

FINISH

FINISH

FINISH

FINISH

BD

B/E

EOSL

B/E

BD EOSL

1868

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

HCS

ARTS IIIE

01/01/94

01/12/98

12/30/94

01/01/02

01/01/08

01/01/07

12/30/08

09/30/08

Qty:

Qty:

22

4

22

5

22

7

22

10

22

10

22

10

22

10

22

10

22

7

22

3

9

11

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/96

10/01/97

10/01/97

10/01/97

10/01/98

10/01/99

10/01/99

10/01/99

09/30/16

09/30/05

09/30/08

09/30/06

09/30/03

09/30/02

09/30/00

09/30/06

ER Cmptr Sys O&M

HOCSR

ARTS IIIE M&O

STARS ACD/ARTS

ATL TRACON ARTS IIIE

Nor Cal TRACON ARTS IIIE

Terminal Sustain

220

836

690

1177

1108

1107

1056

MOD1

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

FOC BD

B/E

EOSL

START

m1

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

OASIS Processor

10/15/98 02/28/05 01/01/10 12/30/12

Qty: 10 33 56 64 64 64 63 63 57 21 1

42

FAA F&E

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/94

10/01/00

10/01/00

10/01/04

10/01/05

09/30/12

09/30/12

09/30/12

09/30/12

09/30/12

OASIS Implementation

Maint Cntrct - OASIS

Eng'r'g  Sup - OASIS

Maint - OASIS

Trng - OASIS

35

1309

1307

1305

1306

START

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FOC BD EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

RMMS

CDC

DCC

01/01/94

01/01/94

01/01/94

12/30/15

12/30/94

12/30/94

10/01/24

01/01/98

01/01/96

12/30/25

12/30/00

12/30/97

Qty:

Qty:

Qty:

5000

9

5000

0

5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000

51

52

53

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

FAA OPS

FAA OPS

10/01/96

10/01/96

10/01/00

10/01/01

10/01/05

10/01/09

10/01/04

10/01/95

10/01/95

09/30/00

09/30/01

09/30/06

09/30/05

09/30/20

09/30/20

09/30/20

09/30/00

09/30/00

NIMS Phase 1

NIMS Phase 2

NIMS Tech Refresh

NIMS Phase 3

ER Dsply O & M

ER Dsply O & M

917

918

677

919

219

219

MOD1

MOD2

FINISH

START

FINISH

FINISH

FINISH

START

START

FINISH

START

FINISH

START

EOSL

FOCM1 m1 M2 m2

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ODMS

SMA FFP1

12/31/96

12/31/98

06/01/00

12/30/99

01/01/21

12/31/06

12/30/21

12/31/06

Qty:

Qty:

1

6

1

6

1

6

1

6

1

6

1

6

1

6

1

6

1 1 1 1 1 1 1 1 1

69

78

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

10/01/96

10/01/97

10/01/01

10/01/98

10/01/00

09/30/00

09/30/21

09/30/05

09/30/03

09/30/20

ODMS

SMA (FFP1)

36

638

FINISH

START

START

FINISH

FINISH

FOC

FOC

B/E

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

STARS

05/01/01 09/30/08 01/01/14 12/31/19

Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170

91

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA OPS

10/01/95

10/01/96

10/01/03

10/01/98

10/01/00

10/01/98

10/01/01

10/01/99

10/01/01

10/01/99

10/01/04

10/01/05

10/01/05

09/30/07

09/30/20

09/30/05

09/30/00

09/30/16

09/30/00

09/30/16

09/30/06

09/30/16

09/30/02

09/30/20

09/30/07

09/30/18

STARS

STARS P3I ESC-1

STARS P3I ESC-2

STARS P3I ESC-3

SMA

STARS Tech Refresh

STARS P3I ESC-n

10

559

560

1054

1329

1158

1061

MOD1

MOD3

MOD4

MOD2

MOD6

MOD5

START

START

FINISH

START

FINISH

START

START

FINISH

START

START

FINISH

START

START

FINISH

FINISH

FINISH

IOC FOC BD

START

START

M1M2 m1m2M m3M4 m4M5 M6 m5m6

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

OASIS Processor Tech
Refresh

TMU-R

SMA FFP2

01/01/08

01/01/98

12/01/98

12/30/13

12/30/01

12/31/99

01/01/19

01/01/10

01/01/14

12/30/20

12/30/13

12/31/15

Qty:

Qty:

Qty:

249 510 540 540 540

2

0

16

0

39

0

52

0

57

24

0

57

57

0

57

65

0

57

65

0

57

65

0

57

65

0

57

65

57

65

163

165

168

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/05

10/01/05

10/01/05

10/01/08

10/01/00

10/01/02

09/30/20

09/30/07

09/30/19

09/30/20

09/30/09

09/30/07

FSS Tech Refresh

FSS Atmn Up 1

SMA FFP 2

FFP1 Sustain

655

256

1131

1229

START

START

START

START

START

FINISH

FINISH

START

FINISH

FOC

FOC

IOC

BD

FOC

EOSL

EOSLBD

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

TFM Hub

Micro EARTS

ODAPS

TP

01/01/98

01/01/97

01/31/96

01/01/95

12/30/00

08/02/98

12/30/96

12/30/95

01/01/08

01/01/08

01/01/04

01/01/04

12/30/08

12/30/08

12/31/05

12/30/04

Qty:

Qty:

Qty:

Qty:

1

10

3

3

1

10

3

3

1

10

3

4

1

10

3

4

1

10

3

4

1

10

2

4

1

10

1

1

10

1

10

1

1

170

219

220

221

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/96

10/01/97

10/01/98

10/01/97

10/01/01

10/01/97

10/01/97

10/01/97

09/30/10

09/30/02

09/30/20

09/30/05

09/30/06

09/30/15

09/30/15

09/30/15

E-OTMS

Current ETMS

Hub HW Repl/Relocate

OAP

OAP

OAP

391

17

20

227

227

227

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

FOC

BD

B/E

EOSL

B/E

B/E

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

AOAS

ATOMS

ARTS II

05/01/96

01/01/97

01/01/94

01/31/97

01/01/97

04/01/00

01/01/15

01/01/20

05/01/01

12/30/15

12/30/20

09/30/08

Qty:

Qty:

Qty:

4

131

4

131

4

130

4

127

4

125

4

113

4

88

4

54

4

14

4

14

4 4 4 4 4 4 0

225

284

286
FAA F&E

FAA OPS

FAA F&E

10/01/96

10/01/97

10/01/99

09/30/20

09/30/06

09/30/06

ATOMS LAN/WAN

ARTS II M&O

Terminal Sustain

149

688

1056

START

FINISH

FINISH

FOC BD EOSL

B/E

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

HOCSR Processor

En Route Backup System

MAMS

12/31/98

01/01/08

01/01/94

10/15/99

12/30/09

01/01/00

01/01/08

01/01/20

01/01/08

12/30/08

12/30/23

12/30/10

Qty:

Qty:

Qty:

29 32 32 32 32 32 32 20

10 22 22 22 22 22 22 22

305

306

323

FAA F&E

FAA OPS

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

FAA R,E&D

10/01/97

10/01/97

10/01/99

10/01/01

10/01/00

10/01/10

10/01/02

10/01/04

10/01/07

10/01/02

09/30/05

09/30/08

09/30/02

09/30/10

09/30/08

09/30/24

09/30/07

09/30/12

09/30/23

09/30/04

HOCSR

FFP1 Integration

eRAM

FFP1 Sustain

Next ER Bkup Sys

Flight Plan Eval

836

1059

572

1229

1284

406

MOD1

MOD3

MOD2

START

START

START

FINISH

START

START

START

FINISH

FINISH

FINISH

START

FINISH

FINISH

FINISH

START

FINISH

FOC

FOC

IOC

B/E

BD

FOC

EOSL

M1M2 m1m2 M3m3

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

SAMS

SMS

01/01/94

01/01/06

01/01/94

12/30/08

01/01/08

01/01/09

12/30/10

12/30/11

Qty:

Qty:

324

331
FAA R,E&D

FAA R,E&D

NASA R,E&D

FAA F&E

10/01/02

10/01/04

10/01/98

10/01/05

09/30/04

09/30/07

09/30/05

09/30/16

Flight Plan Eval

SMS

406

589

START FINISH

START

FINISH

START

FINISH

IOC

BD

FOC BD

EOSL

EOSL

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Term DSS Processing

ARTCC Full ATC DSS

TFM DSS ARTCC

01/01/06

01/01/10

01/01/12

12/30/10

12/30/15

12/30/13

01/01/20

01/01/23

01/01/23

12/30/20

12/30/25

12/30/25

Qty:

Qty:

Qty:

5 48 96 144 190

1

190

3

190

14

11

190

28

22

190

28

22

190

28

22

503

507

508

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

10/01/03

10/01/05

10/01/15

10/01/04

10/01/05

10/01/14

10/01/04

10/01/07

10/01/16

10/01/05

10/01/07

10/01/14

09/30/08

09/30/16

09/30/26

09/30/07

09/30/16

09/30/28

09/30/10

09/30/19

09/30/25

09/30/07

09/30/15

09/30/25

Term DSS

Terminal ATC DSS (Initial)

Term ATC DSS Ntnl Dplymt

TFM DSS ARTCC

472

574

569

568

MOD1

START

START

START

START

START

START

FINISH

START

FINISH

START

FINISH

FINISH

FINISH

START

START

IOC

IOC

FOC

IOC FOC

FOC

M1

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Rehost TFM

TFM COTS DBMS

GIS

OCS

01/31/06

01/31/07

01/31/06

01/01/94

12/29/06

12/31/08

12/31/07

01/01/94

01/03/11

01/29/16

01/31/14

05/01/01

12/30/11

12/29/17

12/30/15

12/31/02

Qty:

Qty:

Qty:

Qty: 1 1

1 1 1 1 1 1

541

542

543

555

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA OPS

10/01/99

10/01/98

10/01/01

10/01/03

10/01/05

10/01/05

10/01/09

10/01/97

09/30/03

09/30/13

09/30/05

09/30/14

09/30/06

09/30/11

09/30/19

09/30/15

TFMI Re-Eng Ph 1

TFMI Re-Eng Ph 2

TFMI Re-Eng Ph 3

OAP

604

605

606

227

START

START

FINISH

START

FINISH

START

START

FINISH

START

FINISH

FINISH

FINISH

FINISH

BD EOSL

IOC

IOC

FOC

IOC

FOC

FOC

B/E

EOSLBD

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

OFDPS

ERMS

E-SMS

En-Route Proc.

STARS EDC

OTMS

01/01/94

10/30/96

01/01/09

01/01/10

12/10/99

01/01/01

12/30/96

09/30/98

12/30/13

12/30/15

09/30/02

12/30/02

01/01/07

09/30/04

01/01/21

01/01/23

12/31/03

01/01/08

12/30/07

10/30/04

12/30/25

12/30/25

12/31/03

12/30/10

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

1

360

1

1

360

2

1

360

4

2

1

360

13

4

1

360

13

5

1

0

5

1

5

1

5

1

5 4 2

1

1

3 14 28 28 28

635

656

702

724

756

816

FAA OPS

FAA F&E

FAA F&E

FAA OPS

10/01/97

10/01/97

10/01/95

10/01/96

09/30/15

09/30/98

09/30/07

09/30/20

OAP

ERMS

STARS

227

121

10

FINISH

FINISH

IOC

FOC

FOC

B/E

B/E

B/E

IOC

BD

IOC

EOSL

FOC

FOC

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

SAMS Up1

Gnd WV Det

SFD SW

SMA National Deployment

TMU Mod (TFM Tech
Refresh)

TMU Mod (TFMI Replace)

06/29/07

01/01/08

10/01/02

10/01/03

01/01/10

01/01/06

10/31/07

12/30/10

10/01/02

10/01/06

12/30/13

01/01/08

01/01/14

01/01/18

09/30/06

09/30/09

12/30/21

01/01/10

12/30/14

12/30/20

09/30/06

09/30/09

12/30/23

01/01/14

Qty:

Qty:

Qty:

Qty:

Qty:

Qty: 7 15 15 15 15

1

15

8

15

15

15

15 15

819

829

1393

1420

1668

1669

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

10/01/05

10/01/05

10/01/09

10/01/09

10/01/03

10/01/01

10/01/08

09/30/06

09/30/11

09/30/19

09/30/16

09/30/06

09/30/06

09/30/15

TFMI Re-Eng Ph 3

TFM Tech Refresh

TFMI Mod

606

683

608

START

START

START

START

FINISH

FINISH

FINISH

START

START

START

FINISH

FINISH

IOC FOC

IOC

IOC

IOC

B/E

FOC

FOC

IOC

FOC

B/E

IOC

FOC

BD

FOC

B/E

EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

HOCSR Mod (FFP1)

HOCSR Mod (FDP)

AMASS Mod (SLEP)

Follow On Oceanic
Processor

Oceanic Processor

STARS Mod (ESC-n)

STARS Mod (ESC-3)

STARS Mod (ESC-2)

STARS Mod (ESC-1)

RMMS Mod (NIMS Phase 3)

RMMS Mod (NIMS Phase 2)

01/01/00

01/01/06

05/01/05

01/01/03

01/01/99

06/30/05

06/30/04

06/30/03

06/30/02

01/01/08

01/01/03

07/31/04

12/30/06

03/30/06

12/30/05

01/31/01

01/01/09

06/30/05

06/30/04

06/30/03

12/30/15

12/30/05

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

1670

1671

1689

1690

1691

1710

1711

1712

1713

1722

1723

IOC

FOC

IOC

IOC

IOC

IOC

IOC

FOC

FOC

IOC

IOC

FOC

IOC

FOC

FOC

FOC

FOC

FOC

IOC

FOC

FOC

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ATOP

FDP2000

E-STARS

Micro-EARTS SLEP

HOCSR Mod (SDP)

FIST

06/28/03

12/15/00

09/30/08

12/21/03

01/31/04

01/31/02

09/30/05

12/31/00

09/30/10

12/19/04

12/31/04

01/31/02

01/31/11

12/31/04

09/30/20

01/31/09

01/29/04

06/30/13

05/31/05

09/30/22

01/31/11

01/31/05

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

1 1 1

2

1

1

3

1

3

4

3

4

3

4

3

4

1

3

4

2

3

4

3

3

3

3

1

2

3

0

3 3 3

1737

2000

2003

2055

2128

2192

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/99

10/01/99

10/01/00

10/01/05

10/01/01

10/01/96

09/30/07

09/30/06

09/30/10

09/30/10

09/30/06

09/30/20

ATOP

FDP2000

ATC DSS Offshore

Micro-EARTS SLEP

NAS Training

1105

1272

1277

1332

140

START

START

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

IOC FOC

IOC

IOC

IOC

FOC

IOC

BD

FOC

FOC

BD

FOC

EOSL

EOSL

IOC

BD

FOC

BD

EOSL

EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

IRIS

CBI CS

ACQUIRE

ATOP Processor

ATOP P3I

01/31/02

01/31/01

02/28/01

12/20/02

08/31/05

01/31/02

01/31/02

02/28/01

09/30/03

12/16/05

01/29/04

01/31/14

02/28/01

12/31/14

12/31/14

01/31/05

01/30/15

05/31/06

12/31/15

12/31/15

Qty:

Qty:

Qty:

Qty:

Qty:

2 3 4 4 4 4 4 4 4 4 4 4 1

2193

2196

2244

2249

2251

FAA F&E

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/96

10/01/96

10/01/95

10/01/99

10/01/99

09/30/20

09/30/06

09/30/20

09/30/07

09/30/06

NAS Training

CBI/IVT

ATOP

140

134

1105

START

START

FINISH

FINISH

FINISH

IOC

IOC

IOC

F/B

IOC

FOC

FOC

FOC

BD

IOC

EOSL

FOC

EOSL

EOSL

EOSL

EOSL

BD

BD

BD

System
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IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ER SDP Proc

ER FDP Proc

ER ATC DSS Proc

STARS Offshore

01/16/04

01/01/06

01/01/10

12/23/05

12/31/05

12/30/07

12/31/13

09/30/08

01/01/23

01/01/21

01/01/20

01/01/19

12/30/23

12/31/21

12/31/21

12/31/19

Qty:

Qty:

Qty:

Qty: 1

12

2

1

22

2

5

22

3

10

22

3

15

22

1

3

22

22

3

3

22

22

11

3

22

22

22

3

22

27

22

3

22

22

22

3

2255

2256

2257

2258

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

10/01/01

10/01/00

10/01/10

10/01/01

10/01/00

10/01/10

10/01/04

10/01/07

10/01/14

10/01/05

09/30/10

09/30/08

09/30/24

09/30/10

09/30/08

09/30/24

09/30/07

09/30/17

09/30/26

09/30/10

eRAM

eRAM

ER ATC DSS Dev

OE

572

572

567

1275

START

START

START

START

START

START

FINISH

START

FINISH

FINISH

FINISH

START

FINISH

START

FINISH

START

IOC

IOC

FOC

IOC FOC

FOC

IOC FOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

STARS Mod (Tech Rfrsh)

Term FDP Proc

Term SDP Proc

DARC Sust

PAT

HOCSR Processor Mod

01/01/07

01/01/06

01/01/06

01/01/01

01/01/99

12/01/98

12/01/09

12/31/10

12/30/10

10/01/01

09/01/01

10/01/99

01/01/20

01/01/20

01/01/08

01/01/10

12/31/20

12/31/20

12/31/09

12/31/12

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

22 22 22 22 22

5

5

22

48

48

22

144

96

22

190

144

190

190

190

190

190

190

190

190

190

190

190

190

2260

2267

2268

2269

2279

2293

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

10/01/02

10/01/05

10/01/11

10/01/05

10/01/05

10/01/07

10/01/98

09/30/05

09/30/13

09/30/20

09/30/08

09/30/15

09/30/20

09/30/15

Term FDP Dply

Term SDP Dply

DARC Sust

570

555

835

START FINISH

START

START

START

START

FINISH

START

FINISH

FINISH

FINISH

FOC

IOC FOC

FOC

IOC

IOC

IOC

BD

FOC

EOSL

FOC

FOC

BD EOSL

START

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

DBRITE

01/01/96 06/02/97 01/01/03 09/30/08

Qty: 300 300 300 300 267 220 170 120 88 40

2

FAA OPS

FAA F&E

10/01/94

10/01/99

09/30/10

09/30/03

ATCT Equip M&O

DBRITE

462

1402

START FINISH

FINISH

BD EOSL

1869

System



August 1, 2001 Page 124 of 147

20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

DSR

06/01/98 07/30/00 01/01/10 12/31/13

Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5

5

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/96

10/01/98

10/01/96

10/01/98

10/01/96

10/01/98

10/01/01

10/01/98

10/01/00

10/01/00

10/01/02

09/30/00

09/30/10

09/30/08

09/30/30

09/30/08

09/30/30

09/30/02

09/30/02

09/30/05

09/30/04

09/30/07

DSR

ER System Mod

ER System Mod

TMA (SC)/pFAST - FFP 1

VEM/PEM Reloc

FFP1 Sustain

3

1279

1279

1351

1235

1229

MOD4

MOD4

MOD1

MOD3

MOD2

FINISH

START

START

START FINISH

FINISH

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

FOC BD EOSL

START

START

START

START

M1M2 M3 M4 m1m2 m3m4

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

IGWDS

CRD

PVD

01/01/94

01/01/94

01/01/94

12/30/94

12/30/94

12/30/94

01/01/99

01/01/96

01/01/98

12/30/01

12/30/00

12/30/00

Qty:

Qty:

Qty:

40

9

7

20

0

0

0

8

54

55

FAA OPS

FAA OPS

FAA OPS

10/01/95

10/01/95

10/01/95

09/30/01

09/30/00

09/30/00

FSS Legacy Atmn

ER Dsply O & M

ER Dsply O & M

216

219

219

FINISH

FINISH

FINISH

BD

EOSL

EOSL

EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

FDIO

DASI

01/01/94

01/01/96

12/30/94

12/30/01

06/30/09

01/01/16

12/31/15

12/30/20

Qty:

Qty:

351

235

637

295

637

355

637

415

637

475

637

475

351

475 475 475 475 475 475 475 475 475 475 475

63

65

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA F&E

FAA F&E

FAA OPS

FAA F&E

10/01/94

10/01/96

10/01/96

10/01/97

10/01/00

10/01/01

10/01/95

10/01/97

09/30/10

09/30/00

09/30/16

09/30/05

09/30/15

09/30/06

09/30/22

09/30/01

ATCT Equip M&O

FDIO COTS Rpl

ER Cmptr Sys O&M

Terminal Atmn Eng'r'g

FDIO Sust

FDIO COTS Rpl Ph 2

DASI

DASI Repl

462

128

220

221

1331

1356

377

198

MOD1

MOD2

MOD3

FINISH

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FOC

BD EOSLm1m2mM1M2M

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

AFSSD

FDAD

RADS

NAS IDS - Twr

STARS TCW

01/01/94

01/01/94

01/01/94

01/01/04

05/31/01

12/30/94

12/30/94

12/30/94

12/30/07

09/30/08

01/01/99

01/01/04

05/01/01

01/01/14

01/01/14

12/30/01

12/30/05

09/30/08

12/30/16

09/30/19

Qty:

Qty:

Qty:

Qty:

Qty:

40

132

20

132

0

128

4

120

8

100

21

50

369

51

20

413

88

10

444

121

5

500

155

2

500

170

500

170

480

170

460

170

460

170

460

170

460

155

307

121

71

79

81

87

89

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/95

10/01/99

10/01/97

10/01/05

10/01/12

10/01/95

10/01/96

09/30/01

09/30/06

09/30/06

09/30/14

09/30/19

09/30/07

09/30/20

FSS Legacy Atmn

Terminal Sustain

RADS M&O

Sfc Stat - Dsply

STARS

216

1056

692

586

10

START

FINISH

START

FINISH

FINISH

FINISH

START

FINISH

BD

IOC

EOSL

BD

IOC

BD EOSL

FOC

EOSL

FOC

BD

BD

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ISD

DEDS

01/01/96

06/01/96

12/30/96

12/30/99

01/01/04

01/01/05

12/30/04

12/31/08

Qty:

Qty:

3

42

3

42

3

42

3

42

3

42

3

42 30 20 10 5

218

285
FAA OPS

FAA OPS

10/01/97

10/01/97

09/30/15

09/30/06

OAP

DEDS M&O

227

691

FINISH

FINISH

FOC

B/E

BD EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

STARS TDW

SAIDS

05/31/01

01/01/94

09/30/08

01/01/94

01/01/14

01/01/04

09/30/19

12/30/07

Qty:

Qty:

30 90 150 210 270 330 350 362 362 362 362 356 341 259 169

357

386

FAA F&E

FAA OPS

FAA R,E&D

NASA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

10/01/95

10/01/96

10/01/04

10/01/98

10/01/05

10/01/04

10/01/05

10/01/03

10/01/05

10/01/94

09/30/07

09/30/20

09/30/07

09/30/05

09/30/16

09/30/07

09/30/08

09/30/09

09/30/15

09/30/10

STARS

SMS

STARS TDW Up 1

Surface Conflict Probe with ADS-B

ATCT Equip M&O

10

589

615

588

462

MOD1

MOD2

START

START

START

FINISH

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

IOC

BD EOSL

FOC BD

START

M1 m1M2 m2

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ACE

TM Wb

OASIS W/S

01/01/94

01/31/06

07/31/02

01/01/94

12/29/06

02/28/05

01/01/05

01/30/09

01/01/10

12/30/07

12/31/10

12/31/12

Qty:

Qty:

Qty: 550 1475 1575 1575 1575 1575 1575 1575 1475 525 25

387

392

398

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/94

10/01/01

10/01/03

10/01/94

10/01/00

10/01/00

10/01/04

10/01/05

09/30/10

09/30/05

09/30/14

09/30/12

09/30/12

09/30/12

09/30/12

09/30/12

ATCT Equip M&O

TFMI Re-Eng Ph 2

OASIS Implementation

Maint Cntrct - OASIS

Eng'r'g  Sup - OASIS

Maint - OASIS

Trng - OASIS

462

605

35

1309

1307

1305

1306

START

START

START

START

START

FINISH

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

IOC

BD

IOC

FOC

FOC

EOSL

BD EOSL

BD EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ACD

ARTCC WS

Controller Chairs

STARS TDW Mod (TDW Up
1)

STARS TDW Mod (Sfc CP
w/ADS)

FDIO Mod (Tech Refresh)

TMA Display

12/01/99

01/01/10

10/01/96

01/01/06

01/01/08

06/01/99

02/01/00

09/30/01

12/31/13

10/01/96

12/30/08

12/01/12

12/31/05

03/02/06

12/31/06

01/01/23

09/30/98

07/31/10

12/31/08

12/31/25

09/30/98

07/31/12

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

10 156 296 294 294 294 200 100 50

1 3 11 22 22 22

757

813

1427

1665

1666

1716

2031

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

10/01/98

10/01/04

10/01/07

10/01/14

10/01/96

09/30/03

09/30/07

09/30/17

09/30/26

09/30/98

STARS ACD/ARTS

ER ATC DSS Dev

Controller Chairs

1177

567

833

FINISH

START FINISH

START

START

IOC

FOC

IOC

FOC

BD

FOC

IOC

EOSL

FOC

IOC

BD

FOC

EOSL

FOC

START

IOC

IOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

DSR MOD (FFP1)

ATOP Controller WS

TOTS

EDS

Classroom Upgrades

IIDS

02/01/00

12/20/02

01/31/01

07/16/01

12/29/02

01/29/04

07/30/04

09/30/03

12/31/01

07/16/01

01/29/03

01/29/04

12/31/14

12/31/03

10/31/02

01/31/05

01/31/05

12/31/15

12/31/03

11/30/03

01/30/19

01/31/08

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

6

2

6

3

12

2

4

15

2

4

14

2

4

14

3

4 4 4 4 4 4 4 1

2043

2185

2187

2188

2189

2190

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/99

10/01/99

10/01/96

10/01/96

10/01/96

10/01/96

09/30/07

09/30/06

09/30/20

09/30/20

09/30/20

09/30/20

ATOP

NAS Training

NAS Training

NAS Training

NAS Training

1105

140

140

140

140

START

START FINISH

FINISH

IOC

IOC

IOC

IOC

FOC

FOC

IOC

BD

FOC

B/E

EOSL

FOC

IOC

FOC

FOC

BD

BD EOSL

EOSLBD

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

AF Labs/Simulations

Delivery Platforms

DSR Mod (Tech Rfrsh)

DSR Mod (R- Side )

DSR Mod (D- Side)

DSR Mod (VEM/PEM)

01/29/00

11/30/01

01/01/02

01/01/03

01/01/05

06/01/01

01/29/00

01/29/02

12/31/06

12/31/05

12/31/06

06/01/06

01/31/14

01/31/14

01/30/16

10/30/15

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

2191

2194

2270

2271

2272

2273

FAA F&E

FAA F&E

FAA OPS

10/01/96

10/01/96

10/01/95

09/30/20

09/30/06

09/30/20

NAS Training

CBI/IVT

140

134

FINISH

IOC FOC

IOC

IOC

IOC

FOC

IOC

IOC

FOC

FOC

FOC

FOC

EOSL

BD

BD

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

HID/NAS LAN

HID/CD - LAN

OASIS LAN

01/05/98

01/01/98

07/01/02

01/24/00

12/30/00

02/28/05

01/01/10

01/01/02

01/01/10

12/30/15

12/30/03

12/31/12

Qty:

Qty:

Qty:

22

14

22

22

22

22

22

22

10

22

22

33

22

56

22

63

22

63

22

63

22

63

22

63

22

57

22

21

20

1

17 11 1

80

104

397

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA OPS

10/01/96

10/01/98

10/01/97

10/01/96

10/01/94

10/01/00

10/01/00

10/01/04

09/30/08

09/30/30

09/30/15

09/30/16

09/30/12

09/30/12

09/30/12

09/30/12

ER System Mod

HID/NAS LAN

ER Cmptr Sys O&M

OASIS Implementation

Maint Cntrct - OASIS

Eng'r'g  Sup - OASIS

Maint - OASIS

1279

1017

220

35

1309

1307

1305

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

FOC

FOC

IOC

BD EOSL

FOC

BD

BD EOSL

EOSL

START

1870

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ARTS III LAN

NIMS LAN

ARTCC LAN

01/01/94

01/01/98

01/01/08

01/01/94

12/30/98

12/30/11

01/01/05

01/01/01

01/01/20

09/30/08

12/30/01

12/30/20

Qty:

Qty:

Qty: 5 14 22 22 22 22 22 22

778

779

780

FAA OPS

FAA F&E

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

10/01/97

10/01/99

10/01/96

10/01/96

10/01/04

10/01/07

10/01/14

09/30/06

09/30/06

09/30/00

09/30/01

09/30/07

09/30/17

09/30/26

ARTS IIIE M&O

Terminal Sustain

NIMS Phase 1

ER ATC DSS Dev

690

1056

917

567

START

FINISH

FINISH

START

FINISH

FINISH

FINISH

START

START

B/E

BD

IOC

EOSL

FOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

TRACON LAN

STARS LAN

ETMS/DOTS Plus

IVT

01/01/14

05/01/01

01/01/96

01/29/01

12/30/19

09/30/08

12/30/96

01/31/02

01/01/24

01/01/14

01/01/01

01/31/14

12/30/29

12/30/19

12/31/04

01/30/15

Qty:

Qty:

Qty:

Qty:

5 5

4

5

8

5

21

5

51

5

88 121 155 170 170 170 170 170 170 155 121

781

782

2001

2197

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA F&E

FAA OPS

10/01/04

10/01/07

10/01/16

10/01/95

10/01/96

10/01/96

10/01/96

10/01/95

09/30/10

09/30/19

09/30/25

09/30/07

09/30/20

09/30/10

09/30/06

09/30/20

Term ATC DSS Ntnl Dplymt

STARS

E-OTMS

CBI/IVT

569

10

391

134

START

FINISH

START

FINISH

FINISH

FINISH

IOC

IOC

BD

FOC

EOSL

FOC

IOC

EOSL

BD

BD

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Denver Large TRACON

Chicago Large TRACON

New Austin Arpt.-Berg.

Southern California
TRACON

Northern California Large
TRACON

01/01/01

01/01/02

01/01/99

01/01/94

01/01/01

12/30/01

12/30/02

12/30/99

12/30/98

12/30/02

01/01/30

01/01/30

01/01/30

01/01/30

01/01/30

01/01/30

01/30/30

12/30/31

12/30/31

01/01/30

Qty:

Qty:

Qty:

Qty:

Qty:

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

138

139

140

141

250

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/96

10/01/96

10/01/96

10/01/96

10/01/97

09/30/30

09/30/30

09/30/30

09/30/30

09/30/30

Den TRACON

Chicago TRACON

New Austin ARPT

So Cal TRACON

Nor Cal TRACON

84

86

92

87

89

FOC

IOC

IOC

FOC

IOC FOC

FOC

IOC

1871

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Atlanta TRACON

DFW TRACON

Honolulu CERAP

Potomac TRACON

01/01/98

01/01/97

01/01/98

01/01/99

12/30/99

12/01/97

12/31/02

01/01/02

01/01/30

01/01/30

12/30/30

12/31/30

12/30/31

12/01/30

12/30/30

12/31/30

Qty:

Qty:

Qty:

Qty:

1

1

1

9

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

251

277

280

299

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/96

10/01/00

10/01/00

10/01/97

10/01/96

09/30/03

09/30/03

09/30/06

09/30/02

09/30/03

Atlanta TRACON

DFW TRACON

HAATS

Honolulu CERAP

Potomac TRACON

90

85

1366

114

88

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FOC

FOC

FOCIOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ATCSCC TMU

NY TRACON

01/01/94

10/01/94

12/31/94

09/30/95

01/01/20

01/01/30

12/30/20

01/01/30

Qty:

Qty:

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1 1 1 1 1 1 1 1 1

623

675

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/96

10/01/97

10/01/98

10/01/97

10/01/97

10/01/01

10/01/03

10/01/01

10/01/08

10/01/09

10/01/95

09/30/10

09/30/02

09/30/20

09/30/06

09/30/03

09/30/20

09/30/06

09/30/06

09/30/15

09/30/16

09/30/30

E-OTMS

Current ETMS

New ETMS Install

TFMI Sustain

TFMI Mod

TFM Tech Refresh

NY TRACON

391

17

19

18

608

683

921

MOD1

MOD2

START

START

FINISH

FINISH

START

FINISH

FINISH

FINISH

START

START

FINISH

FINISH

START

M1 m1 M2 m2

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

AFSS Facilities Sustainment

Sust ARTCC Facilities

FL TRACON (Sun Coast
TRACON)

San Juan

Guam CERAP

01/01/94

01/01/94

01/01/06

01/01/94

10/01/01

12/30/94

12/30/94

01/01/08

12/30/94

09/30/05

01/01/25

01/01/25

01/01/31

01/01/30

09/30/25

01/01/25

01/01/25

12/01/32

12/01/31

09/30/30

Qty:

Qty:

Qty:

Qty:

Qty:

61

21

1

61

21

1

61

21

1

61

21

1

61

21

1

61

21

1

61

21

1

61

21

1

1

61

21

1

1

61

21

1

1

61

21

1

1

61

21

1

1

61

21

1

1

61

21

1

1

61

21

1

1

61

21

1

1

61

21

1

1

677

678

680

682

1389

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/98

10/01/94

10/01/05

10/01/98

10/01/01

09/30/25

09/30/25

09/30/30

09/30/30

09/30/06

AFSS Facilities Sustain

ARTCC Facilities Sustain

FL TRACON (Sun Coast TRACON)

San Juan

Guam CERAP Reloc

95

98

920

99

1206

START

START

FINISH

IOC

IOC

FOC

FOC

START

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Explosion Det Devices

Decom Ground-Based
Navaid Spt

FSAS Power Conditioning
Systems

Pwr Sys

Time Code Displays

ATCSCC TMU Mod (TFM
Tech Refresh)

10/01/98

10/01/06

10/01/98

10/01/98

10/01/98

01/01/10

10/01/98

10/01/06

10/01/98

10/01/98

10/01/98

12/30/15

09/30/05

09/30/16

09/30/04

09/30/20

09/30/15

09/30/05

09/30/16

09/30/04

09/30/20

09/30/15

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

1398

1405

1424

1425

1426

1732

FAA R,E&D

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/97

10/01/96

10/01/94

10/01/96

10/01/01

09/30/15

09/30/10

09/30/04

09/30/20

09/30/06

Explosives and Weapons Detection

FSAS PCS

Power SSS

STARS Facility Up

765

96

101

1234

START

FINISH

FINISH

FINISH

FINISH

B/E

B/E

IOC FOC

IOC

B/E

FOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

ATCSCC TMU Mod (TFMI
Replace)

HVAC

Shltr -BOS

HVAC - BOS

PWR & GND - BOS

Pwr Sys - LRR

01/01/06

10/21/98

01/06/94

01/01/94

01/01/94

01/01/94

12/30/07

10/30/98

01/06/94

01/01/94

01/01/94

01/01/94

09/30/20

12/31/20

12/31/20

01/01/20

12/31/10

09/30/20

12/31/30

12/31/25

01/01/25

12/31/13

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

23

23

23

104

190

23

23

23

104

190

23

23

23

104

190

23

23

23

104

190

23

23

23

104

190

23

23

23

104

190

23

23

23

104

190

23

23

23

104

190

23

23

23

104

190

23

23

23

104

190

23

23

23

104

190

23

23

23

104

190

23

23

23

104

190

23

23

23

104

190

23

23

23

190

23

23

23

190

23

23

23

1733

1880

2208

2209

2210

2228

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/01

10/01/99

10/01/99

10/01/99

10/01/97

09/30/06

09/30/08

09/30/08

09/30/08

09/30/17

STARS Facility Up

LRR Infra Up

LRR Infra Up

LRR Infra Up

LRR Improve

1234

184

184

184

686

START

START

START

START FINISH

FINISH

FINISH

FINISH

IOC FOC

BD EOSL

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

HVAC - LRR

01/01/94 01/01/94 01/01/17 12/31/20

Qty: 104 104 104 104 104 104 104 104 104 104 104 104 104 104 104 104 104

2229

FAA F&E10/01/97 09/30/17

LRR Improve686

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

NPF

06/01/98 12/30/15 10/01/24 12/30/25

Qty: 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

661

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

10/01/96

10/01/96

10/01/00

10/01/01

10/01/05

10/01/09

10/01/04

09/30/00

09/30/01

09/30/06

09/30/05

09/30/20

09/30/20

09/30/20

NIMS Phase 1

NIMS Phase 2

NIMS Tech Refresh

NIMS Phase 3

917

918

677

919

FINISH

START

FINISH

START

START

FINISH

START

FINISH

START

FOC

1872

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

SOC

Tech Ctr Plnt Sprt

UFST

TC Sys Supp Lab Testbed

01/01/99

01/01/94

10/01/97

10/01/97

12/30/15

12/30/94

10/01/97

10/01/97

10/01/24

01/01/30

09/30/20

09/30/20

12/30/25

12/01/31

09/30/20

09/30/20

Qty:

Qty:

Qty:

Qty:

50

1

50

1

50

1

50

1

50

1

50

1

50

1

50

1

50

1

50

1

50

1

50

1

50

1

50

1

50

1

50

1

50

1

665

683

1380

1383

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

FAA F&E

10/01/96

10/01/96

10/01/00

10/01/01

10/01/05

10/01/09

10/01/04

10/01/96

09/30/00

09/30/01

09/30/06

09/30/05

09/30/20

09/30/20

09/30/20

09/30/30

NIMS Phase 1

NIMS Phase 2

NIMS Tech Refresh

NIMS Phase 3

Tech Cntr Plnt Spt

917

918

677

919

107

FINISH

START

FINISH

START

START

FINISH

START

FINISH

START

FOCIOC

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

Trace Det Devices

Automated Passenger
Screening Device

X-Ray Screen Device

Hardened A/C Cargo
Containers

10/01/98

10/01/98

10/01/98

10/01/98

10/01/98

10/01/98

10/01/98

10/01/98

09/30/05

09/30/00

09/30/00

09/30/00

09/30/05

09/30/00

09/30/00

09/30/00

Qty:

Qty:

Qty:

Qty:

1399

1400

1401

1402

FAA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

FAA F&E

10/01/97

10/01/96

10/01/97

10/01/96

10/01/97

10/01/96

10/01/98

09/30/15

09/30/10

09/30/15

09/30/10

09/30/15

09/30/10

09/30/06

Explosives and Weapons Detection

Explosives and Weapons Detection

Explosives and Weapons Detection

Aircraft Cargo Containers

765

765

765

1049

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

B/E

B/E

B/E

B/E

START

System
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20152014201320122011201020092008200720062005200420032002200120001999Dollar Type

IOC FOC BD EOSL
Segment

System Subtype

Start Finish

NAS Architecture System Segment Schedule (Then Year)

DOD/FAA ATC Fac
Transfer/Modernization

LSF Construction

CAMI Renovation

10/01/98

01/31/01

01/31/04

10/01/98

01/31/01

01/31/05

09/30/20

01/31/03

01/31/05

09/30/20

01/31/06

01/31/06

Qty:

Qty:

Qty:

1 1 1 1

1

1

1

1

1

1423

2202

2204

FAA F&E

FAA F&E

FAA F&E

10/01/98

10/01/95

10/01/95

09/30/20

09/30/20

09/30/20

DOD/FAA ATC Fac Trans/Mod

Aero Center NAS Spt Facilities

Aero Center NAS Spt Facilities

93

109

109

IOC FOC BD

IOC F/B

EOSL

EOSL

START

System
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